COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE SUMMARY

CONTID: C22927-COMBO

PCN: 22591-BID COFRS REPORTING CATEGORY: 1

CONTRACT DESCRIPTION:

I-25 S GAP - BE BRIDGES UPPER LAKE GULCH & I-25 S. GAP PK

NHPP0252-477
1-25 SOUTH GAP PACKAGE 3

PROJECT NO:

NAME OF ROAD:

PROJECT COUNTIES: DOUGLAS, REGION 1

ESTIMATE NO: 0013 PROG

PERCENT TIME:

Page 1
ESTIMATE RUN 09/14/2020

09:46:21

SPEC YR: 2005

FACS REF NO:
TIME CHARGED: 385.0 DAYS TIME ALLOW: 11/23/2022 FIXED COMPLETION DA”
31.95 ORIG TIME ALLOW: 11/23/2022 FIXED COMPLETION DA

CONTRACTOR:
KRAEMER NORTH AMERICA, LLC PAY PERIOD ENDING 08/25/2020 DATE TIME STARTED 08/07/2019
P.O. BOX 220 DATE LET 07/02/2019 DATE WORK BEGAN 08/07/2019
DATE AWARDED 07/29/2019 DATE TIME STOPPED
DATE CONTRACT EXECUTED 08/06/2019 DATE ACCEPTED
PLAIN WI 53577 (608)546-2311 DATE NOTICE TO PROCEED 08/07/2019

CURRENT PROJECT AMT: $ 130,003,023.88 PARTICIPATING

AWARD PROJECT AMT:  $ 123,757,660.41 NON-PARTICIPATING

PERCENT COMPLETE: 44.88%  TOTAL EARNINGS

FUNDS AVAILABLE: $ 71,657,083.47 STOCKPILED MATERIALS
GROSS EARNINGS
RETAINAGE

SECURITIES ENCUMBERED

NET EARNINGS

TOTAL CLAIMS: $ 0.00

LIQUIDATED DAMAGES
AUTOPAY ADJUSTMENT
AMOUNT DUE

OTHER ADJUSTMENTS

APPROVED FOR PAYMENT BY

CURRENT TOTAL THIS ESTIMATE
$ 58,345,940.41 $ 7,084,091.73
0.00 0.00
58,345,940.41 7,084,091.73
1,096,602.33 48,396.37
59,442,542.74 7,132,488.10
-1,486,617.29 -202,960.77
0.00 0.00
57,955,925.45 6,929,527.33
0.00 0.00
0.00 0.00
57,955,925.45 6,929,527.33
0.00 0.00
PAYMENT DUE $ 6,929,527.33

PROJECT COMMENT:

ESTIMATE COMMENT:



CONTID: C22927-COMBO COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 22591-BID ESTIMATE RUN 09/14/2020

PROJECT: NHPP0252-477 ESTIMATE NO: 0013 09:46:21
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL%NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0005 201-00000 *Clearing and Grubbing 1.000 0.820
LS 0.020 2,314.20
115,710.00000 0.840 97,196.40
0010 202-00002 Removal of Structure (Special) 1.000 0.000
EACH 0.000 0.00
9,710.14000 0.000 0.00
0015 202-00010 *Removal of Tree 515.000 504.000
EACH 11.000 4,793.25
435.75000 515.000 224,411.25
0017 202-00013 Rem Erosion Mat 2,041.000 0.000
SY 0.000 0.00
16.70000 0.000 0.00
0020 202-00015 *Removal of Headwall 6.000 4.000
EACH 0.000 0.00
1,008.00000 4.000 4,032.00
0025 202-00019 *Removal of Inlet 26.000 9.000
EACH 3.000 2,961.00
987.00000 12.000 11,844.00
0030 202-00020 *Removal of Concrete Box Culvert 1.000 0.660
EACH 0.000 0.00
23,205.00000 0.660 15,315.30
0035 202-00021 *Removal of Manhole 2.000 2.000
EACH 0.000 0.00
1,207.50000 2.000 2,415.00
0040 202-00023 *Removal of Embankment Protector Type 3 3.000 3.000
EACH 0.000 0.00
420.00000 3.000 1,260.00
0045 202-00035 *Removal of Pipe 2,587.000 1,307.000
LF 194.000 5,092.50
26.25000 1,501.000 39,401.25
0050 202-00037 *Removal of End Section 36.000 27.000
EACH 1.000 264.60

264.60000 28.000 7,408.80
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PCN: 22591-BID ESTIMATE RUN 09/14/2020

PROJECT: NHPP0252-477 ESTIMATE NO: 0013 09:46:21
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0052 202-00040 Rem Elec Conduit 3,811.000 3,811.000
LF 0.000 0.00
9.89000 3,811.000 37,690.79
0055 202-00060 *Removal of Travel Time Indicator 11.000 11.000
EACH 0.000 0.00
1,211.70000 11.000 13,328.70
0060 202-00090 *Removal of Delineator 746.000 170.000
EACH 0.000 0.00
1.07000 170.000 181.90
0065 202-00127 *Removal of Riprap 451.000 0.000
cY 29.000 563.47
19.43000 29.000 563.47
0070 202-00210 *Removal of Concrete Pavement 15,450.220 1,533.180
SY 107.500 949.23
8.83000 1,640.680 14,487.20
0075 202-00220 *Removal of Asphalt Mat 98,515.000 54,838.480
SY 1,797.310 15,510.79
8.63000 56,635.790 488,766.87
0080 202-00240 *Removal of Asphalt Mat (Planing) 211,009.000 14,212.280
SY 9,655.330 27,421.14
2.84000 23,867.610 67,784.01
0085 202-00246 *Removal of Asphalt Mat (Planing) (Special) 30,368.000 16,174.960
SY 3,328.000 29,719.04
8.93000 19,502.960 174,161.43
0087 202-00246 Rem Asphalt Mat (Planing)(Special) (12 IN) 0.000 0.000
Sy 0.000 0.00
25.53000 0.000 0.00
0090 202-00248 *Removal of Rumble Strips 46,250.000 19,996.000
LF 0.000 0.00
2.89000 19,996.000 57,788.44
0095 202-00250 *Removal of Pavement Marking 220,969.000 66,793.640
SF 4,838.800 3,483.94

0.72000 71,632.440 51,575.36
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PCN: 22591-BID ESTIMATE RUN 09/14/2020

PROJECT: NHPP0252-477 ESTIMATE NO: 0013 09:46:21
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0097 202-00500 Rem Port Present Str (FR36) 0.000 0.000
EACH 0.000 0.00
4,634.62000 0.000 0.00
0100 202-00700 *Removal of Light Standard 21.000 20.000
EACH 1.000 807.45
807.45000 21.000 16,956.45
0105 202-00705 *Removal of Light Standard Foundation 16.000 15.000
EACH 1.000 807.45
807.45000 16.000 12,919.20
0107 202-00710 Rem Power Pole 0.000 0.000
EACH 0.000 0.00
3,643.50000 0.000 0.00
0110 202-00715 *Removal of Closed Circuit Television Pole 7.000 0.000
EACH 0.000 0.00
971.25000 0.000 0.00
0115 202-00720 *Removal of Closed Circuit Camera 1.000 0.000
EACH 0.000 0.00
341.25000 0.000 0.00
0120 202-00750 *Removal of Luminaire 14.000 13.000
EACH 1.000 404.25
404.25000 14.000 5,659.50
0125 202-00810 *Removal of Ground Sign 143.000 79.000
EACH 0.000 0.00
42.64000 79.000 3,368.56
0130 202-00821 *Removal of Sign Panel 2.000 0.000
EACH 0.000 0.00
53.30000 0.000 0.00
0135 202-00823 *Removal of Dynamic Message Sign 1.000 1.000
EACH 0.000 0.00
20,994.75000 1.000 20,994.75
0140 202-00827 *Removal of Pull Box 25.000 5.000
EACH 0.000 0.00

231.00000 5.000 1,155.00
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PCN: 22591-BID ESTIMATE RUN 09/14/2020

PROJECT: NHPP0252-477 ESTIMATE NO: 0013 09:46:21
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0145 202-01000 *Removal of Fence 58,520.000 47,483.000
LF 295.000 100.30
0.34000 47,778.000 16,244.52
0150 202-01035 *Removal of Gate 13.000 0.000
EACH 0.000 0.00
139.63000 0.000 0.00
0155 202-01130 *Removal of Guardrail Type 3 41,909.000 20,314.500
LF 0.000 0.00
6.57000 20,314.500 133,466.27
0160 202-01170 Removal of Guardrail Type 7 2,483.000 0.000
LF 2,483.000 39,107.25
15.75000 2,483.000 39,107.25
0165 202-01180 Removal of Median Barrier 4,123.000 4,123.000
LF 0.000 0.00
6.51000 4,123.000 26,840.73
0170 202-01200 *Removal of Tensioned Cable Barrier 9,595.000 4,168.000
LF 0.000 0.00
3.49000 4,168.000 14,546.32
0175 202-01300 Removal of End Anchorage 38.000 13.000
EACH 0.000 0.00
812.43000 13.000 10,561.59
0180 202-04001 *Plug Culvert 1.000 0.000
EACH 0.000 0.00
3,675.00000 0.000 0.00
0185 202-04003 *Clean Culvert (Special) (18" to 24" Culvert) 0.000 0.000
EACH 0.000 0.00
21.00000 0.000 0.00
0186 202-04008 Clean Culvert (18" to 24" Culvert)--CO # 003 2,606.000 437.000
LF 0.000 0.00
21.00000 437.000 9,177.00
0190 202-04003 *Clean Culvert (Special) (25" to 48" Culvert & up to 0.000 0.000
4'x4' CBC)
EACH 0.000 0.00

32.55000 0.000 0.00
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PCN: 22591-BID ESTIMATE RUN 09/14/2020

PROJECT: NHPP0252-477 ESTIMATE NO: 0013 09:46:21
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0191 202-04008 Clean Culvert (25" to 48" Culvert & Up to 4' x 4' 2,612.000 818.000
CBC)--CO # 003
LF 0.000 0.00
32.55000 818.000 26,625.90
0195 202-04003 *Clean Culvert (Special) (CBC Greater than 4'x4 ) 0.000 0.000
EACH 0.000 0.00
56.70000 0.000 0.00
0196 202-04008 Clean Culvert (CBC Greater than 4' x 4')--CO # 003 1,794.000 1,528.000
LF 0.000 0.00
56.70000 1,528.000 86,637.60
0200 202-05030 *Sawing Asphalt Material (10 Inch) 119,538.000 88,154.700
LF 2,092.000 6,589.80
3.15000 90,246.700 284,277.11
0205 203-00050 *Unsuitable Material 33,282.440 29,456.260
CY 3,826.180 152,664.58
39.90000 33,282.440 1,327,969.36
0210 203-00060 *Embankment Material (Complete In Place) 304,462.000 232,163.620
CY 8,902.700 129,445.26
14.54000 241,066.320 3,505,104.29
0211 203-00060 Emb Matl (CIP) (FR 21) 2,219.000 2,219.000
cY 0.000 0.00
19.72000 2,219.000 43,758.68
0215 203-01100 *Proof Rolling 200.000 49.000
HOUR 6.500 989.63
152.25000 55.500 8,449.88
0218 203-01500 Blading 100.000 9.000
HOUR 0.000 0.00
204.75000 9.000 1,842.75
0220 203-01510 *Backhoe 168.910 161.910
HOUR 7.000 1,396.50
199.50000 168.910 33,697.55
0222 203-01550 Dozing 100.000 4.000
HOUR 0.000 0.00

357.00000 4.000 1,428.00



CONTID:
PCN:
PROJECT:

CAT NO0200

0225 203-01597

0230 203-02330

0235 206-00510

0240 207-00205

0245 207-00210

0250 207-00305

0255 207-00310

0260 207-00405

0265 208-00002

0267 208-00011

0270 208-00013

C22927-COMBO
22591-BID
NHPP0252-477

ITEM
DESCRIPTION
ROADWAY
*Potholing
Laborer

*Filter Material (Class A)

*Topsoil

*Stockpile Topsoil

*Wetland Topsoil

*Stockpile Wetland Topsoil

Topsoil (Special)

*Erosion Log Type 1 (12 Inch)

Erosion Bales (Weed Free)

*Erosion Log Type 1 (20 Inch)

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0013

CURRENT PREV QTY/
QUANTITY/ QTY THIS PERIOD
UNITS QTY TO DATE
UNIT PRICE
1,200.000 46.250
HOUR 19.000
263.38000 65.250
203.750 117.000
HOUR 86.750
50.98000 203.750
4,438.000 400.880
cYy 17.830
90.30000 418.710
31,903.000 18,328.000
cy 3,045.870
7.04000 21,373.870
48,029.800 32,973.000
cYy 0.000
5.78000 32,973.000
2,581.000 0.000
cy 0.000
18.90000 0.000
2,581.000 0.000
cYy 0.000
17.33000 0.000
1,200.000 0.000
cy 0.000
95.55000 0.000
32,000.000 4,092.000
LF -310.000
5.20000 3,782.000
292.000 206.000
EACH 86.000
29.93000 292.000
26,279.000 23,798.000
LF 2,481.000
6.80000 26,279.000

Page 7
ESTIMATE RUN 09/14/2020

09:46:21
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
5,004.22
17,185.54
4,422.52
10,387.17
1,610.05
37,809.51
21,442.92
150,472.04
0.00
190,583.94
0.00
0.00
0.00
0.00
0.00
0.00
-1,612.00
19,666.40
2,573.98
8,739.56
16,870.80
178,697.20



CONTID:
PCN:
PROJECT:

CAT NO0200

0275 208-00020

0280

208-00021

0281

208-00021

0285

208-00033

0290

208-00035

0291

208-00035

0292

208-00036

0295

208-00041

0300

208-00045

0305

208-00046

0310 208-00056

C22927-COMBO
22591-BID
NHPP0252-477

ITEM
DESCRIPTION

ROADWAY

*Silt Fence

*Silt Fence (Reinforced)

Silt Fence (Reinf) (Monofilament Type A)

*Sediment Trap

*Aggregate Bag

Aggregate Bag (Rubber Wattle)(CMO 20)

Aggregate Bag (Special) (Reset Rubber Wattle)(CMO 2

*Rock Check Dam

Concrete Washout Structure

Pre-fabricated Concrete Washout Structure (Type

*Storm Drain Inlet Protection (Type Il1)

ESTIMATE NO: 0013

CURRENT
QUANTITY/
UNITS
UNIT PRICE
10,000.000
LF
1.21000
30,000.000
LF
3.16000
0.000
LF
2.10000
2.000
EACH
4,095.00000
9,099.000
LF
4.02000
0.000
LF
11.03000
0) 0.000
LF
4.48000
75.000
EACH
1,470.00000
6.000
EACH
3,978.18000
1) 8.000
EACH
4,643.48000
65.000
EACH

428.57000

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

7,479.000
1,004.000
8,483.000

27,761.000
2,239.000
30,000.000

0.000
0.000
0.000

0.000
0.000
0.000

8,567.000
532.000
9,099.000

0.000
0.000
0.000

0.000
0.000
0.000

12.000
0.000
12.000

1.000
0.000
1.000

5.000
0.000
5.000

0.000
0.000
0.000

Page 8
ESTIMATE RUN 09/14/2020

09:46:21
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
1,214.84
10,264.43
7,075.24
94,800.00
0.00
0.00
0.00
0.00
2,138.64
36,577.98
0.00
0.00
0.00
0.00
0.00
17,640.00
0.00
3,978.18
0.00
23,217.40
0.00
0.00
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PCN: 22591-BID ESTIMATE RUN 09/14/2020

PROJECT: NHPP0252-477 ESTIMATE NO: 0013 09:46:21
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0315 208-00060 *Temporary Slope Drain 465.000 157.000
LF 60.000 675.00
11.25000 217.000 2,441.25
0320 208-00070 *Vehicle Tracking Pad 2.000 0.000
EACH 0.000 0.00
4,095.00000 0.000 0.00
0325 208-00071 *Maintenance Aggregate (Vehicle Tracking Pad) 300.000 148.040
cY 0.000 0.00
74.55000 148.040 11,036.38
0330 208-00075 Pre-fabricated Vehicle Tracking Pad 17.000 15.000
EACH 0.000 0.00
17,896.37000 15.000 268,445.55
0330 MATERIAL ALLOWANCE Prefab Track Pad 0.000
EACH 0.000 0.00
12,500.00000 0.000 0.00
0330 MATERIAL ALLOWANCE Replenish Qty Paid Per Repor t 0.000
0330-002
EACH 0.000 0.00
12,500.00000 0.000 0.00
0330 MATERIAL ALLOWANCE Includes Additional Unit per 0.000
0330-002
EACH 0.000 0.00
12,500.00000 0.000 0.00
0335 208-00103 *Removal and Disposal of Sediment (Labor) 2,263.000 1,898.000
HOUR 365.000 18,607.70
50.98000 2,263.000 115,367.74
0340 208-00105 *Removal and Disposal of Sediment (Equipment) 332.000 97.300
HOUR 6.000 993.96
165.66000 103.300 17,112.68
0345 208-00106 *Sweeping (Sediment Removal) 2,000.000 1,339.000
HOUR 315.000 51,861.60
164.64000 1,654.000 272,314.56
0350 208-00200 Erosion Control Management 1.000 0.300
LS 0.080 134,973.86

1,687,173.19000 0.380 641,125.81
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PCN: 22591-BID ESTIMATE RUN 09/14/2020

PROJECT: NHPP0252-477 ESTIMATE NO: 0013 09:46:21
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0355 208-00300 *Temporary Berms 21,000.000 652.000
LF 0.000 0.00
3.36000 652.000 2,190.72
0360 210-00075 Reset Pre-Fabricated Vehicle Tracking Pad 7.000 3.000
EACH 0.000 0.00
1,380.46000 3.000 4,141.38
0365 210-00473 *Reset TV Cameras 2.000 1.000
EACH 0.000 0.00
5,769.75000 1.000 5,769.75
0370 210-00475 *Reset Closed Circuit Television Pole 1.000 1.000
EACH 0.000 0.00
15,172.50000 1.000 15,172.50
0375 210-00810 *Reset Ground Sign 3.000 0.500
EACH 0.000 0.00
426.39000 0.500 213.20
0380 210-00815 *Reset Sign Panel 1.000 0.000
EACH 0.000 0.00
266.50000 0.000 0.00
0385 210-00816 Reset Sign Panel (Special) 19.000 8.500
EACH 0.000 0.00
2,201.91000 8.500 18,716.24
0390 210-00825 *Reset Flashing Beacon 2.000 0.000
EACH 0.000 0.00
2,742.60000 0.000 0.00
0395 210-00827 *Reset Pull Box 2.000 0.000
EACH 0.000 0.00
1,575.00000 0.000 0.00
0400 210-04020 *Modify Inlet 7.000 3.000
EACH 2.000 5,250.00
2,625.00000 5.000 13,125.00
0405 210-04025 *Modify Structure 2.000 1.000
EACH 1.000 3,675.00

3,675.00000 2.000 7,350.00
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PCN: 22591-BID ESTIMATE RUN 09/14/2020

PROJECT: NHPP0252-477 ESTIMATE NO: 0013 09:46:21
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0410 212-00006 *Seeding (Native) 46.000 25.210
ACRE 0.000 0.00
637.50000 25.210 16,071.38
0415 212-00009 *Seeding (Temporary) 22.000 11.820
ACRE 0.410 153.75
375.00000 12.230 4,586.25
0420 212-00022 *Seeding (Riparian) 10.000 0.000
ACRE 0.000 0.00
1,050.00000 0.000 0.00
0425 212-00028 *Seeding (Wetlands) 1.000 0.000
ACRE 0.000 0.00
1,366.07000 0.000 0.00
0430 212-00032 *Soil Conditioning 79.000 25.190
ACRE 0.000 0.00
3,053.57000 25.190 76,919.43
0435 213-00004 *Mulching (Weed Free Straw) 56.000 4.990
ACRE 0.000 0.00
642.85000 4.990 3,207.82
0437 213-00012 Spray-on Mulch Blanket 19.210 19.210
ACRE 0.000 0.00
4,217.20000 19.210 81,012.41
0440 213-00061 *Mulch Tackifier 15,600.000 998.000
LB 0.000 0.00
2.14000 998.000 2,135.72
0445 213-00150 *Bonded Fiber Matrix 37.500 33.080
ACRE 4.420 12,786.44
2,892.86000 37.500 108,482.25
0450 214-00005 *Landscape Maintenance (24 Month) 1.000 0.000
LS 0.000 0.00
82,657.40000 0.000 0.00
0455 214-01011 *Live Brush Mattress 850.000 0.000
LF 0.000 0.00

18.22000 0.000 0.00
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PCN: 22591-BID ESTIMATE RUN 09/14/2020

PROJECT: NHPP0252-477 ESTIMATE NO: 0013 09:46:21
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0460 214-01012 *Live Brush Fascine 660.000 0.000
LF 0.000 0.00
26.79000 0.000 0.00
0465 214-01013 *Live Willow Stakes 3,860.000 0.000
EACH 0.000 0.00
3.49000 0.000 0.00
0470 214-01130 *Beaver Dam Analog 825.000 0.000
LF 0.000 0.00
50.89000 0.000 0.00
0475 214-01228 *Riprap Planting Pocket 0.000 0.000
EACH 0.000 0.00
34.28000 0.000 0.00
0480 214-01401 *Nursery Stock Deep Rooted Container (DRC # 10) 3,570.000 0.000
EACH 0.000 0.00
5.36000 0.000 0.00
0485 214-01403 *Nursery Stock Deep Rooted Container (DRC # 60) 9,015.000 0.000
EACH 0.000 0.00
7.50000 0.000 0.00
0490 214-01404 *Nursery Stock Deep Rooted Container (DRC # 180 ) 860.000 0.000
EACH 0.000 0.00
34.28000 0.000 0.00
0495 216-00021 *Soil Retention Blanket (Class 1) 138,900.000 13,420.980
SY 0.000 0.00
2.09000 13,420.980 28,049.85
0500 216-00070 *Geocell Cellular Confinement System 56.000 0.000
Sy 0.000 0.00
58.37000 0.000 0.00
0505 216-00301 *Turf Reinforcement Mat (Class 1) 15,400.000 158.670
SY 0.000 0.00
4.04000 158.670 641.03
0510 216-00302 *Turf Reinforcement Mat (Class 2) 8,400.000 5,754.940
SY 1,986.670 10,708.15

5.39000 7,741.610 41,727.28
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PCN: 22591-BID ESTIMATE RUN 09/14/2020

PROJECT: NHPP0252-477 ESTIMATE NO: 0013 09:46:21
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0515 216-00303 *Turf Reinforcement Mat (Class 3) 4,145.110 4,145.110
Sy 0.000 0.00
6.46000 4,145.110 26,777.41
0520 217-00000 *Herbicide Treatment 0.000 0.000
SY 0.000 0.00
203.57000 0.000 0.00
0521 217-00020 Herbicide Treatment CO # 003--HOUR 150.000 110.160
HOUR 14.500 2,951.77
203.57000 124.660 25,377.04
0525 240-00000 *Wildlife Biologist 400.000 139.880
HOUR 28.170 3,048.28
108.21000 168.050 18,184.69
0530 240-00010 *Removal of Nests 400.000 0.000
HOUR 0.000 0.00
105.87000 0.000 0.00
0535 240-00020  Netting 3,000.000 967.700
SY 0.000 0.00
13.13000 967.700 12,705.90
0540 304-06007 *Aggregate Base Course (Class 6) 53,436.000 21,088.670
CY 1,230.000 67,268.70
54.69000 22,318.670 1,220,608.06
0545 403-00720 *Hot Mix Asphalt (Patching) (Asphalt) 2,273.000 245.060
TON 21.350 3,684.37
172.57000 266.410 45,974.37
0550 403-09210 *Stone Matrix Asphalt 19,206.000 1,303.930
TON 0.000 0.00
104.74000 1,303.930 136,573.63
0555 403-33841 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 187,843.000 48,915.550
TON 24,658.540 1,678,999.99
68.09000 73,574.090 5,009,659.79
0560 403-34841 *Hot Mix Asphalt (Grading SX) (100) (PG 64-22) 65,398.000 1,380.040
TON 1,602.840 117,808.74

73.50000 2,982.880 219,241.68
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0565 411-10255 *Emulsified Asphalt (Slow-Setting) 112,685.000 13,210.340
GAL 7,374.330 23,229.14
3.15000 20,584.670 64,841.71
0570 412-00190 Concrete Pavement (Patching) 902.000 278.560
SY 0.000 0.00
126.00000 278.560 35,098.56
0572 420-00102 Geotextile (Er Cont) (CL 1) 2,985.070 2,985.070
SY 0.000 0.00
76.77000 2,985.070 229,163.82
0575 420-00200 *Geotextile (Weed Barrier) 56.000 0.000
SY 0.000 0.00
2.10000 0.000 0.00
0580 420-00300 *Geotextile (Reinforcement) 76,633.520 61,633.080
SY 15,000.440 86,702.54
5.78000 76,633.520 442,941.75
0585 420-00520 *Geogrid Pavement Reinforcement 21,601.000 0.000
SY 0.000 0.00
14.70000 0.000 0.00
0590 503-00024 *Drilled Shaft (24 Inch) 62.000 21.670
LF 0.000 0.00
384.30000 21.670 8,327.78
0595 503-00036 *Drilled Shaft (36 Inch) 0.000 0.000
LF 0.000 0.00
630.61000 0.000 0.00
0600 503-00042 *Drilled Shaft (42 Inch) 22.000 0.000
LF 0.000 0.00
685.38000 0.000 0.00
0605 503-00054 *Drilled Shaft (54 Inch) 441.000 27.500
LF 55.080 47,131.96
855.70000 82.580 70,663.71
0610 506-00206 *Riprap (6 Inch) 4,966.000 76.830
cY 0.000 0.00

95.55000 76.830 7,341.11
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0615 506-00212 *Riprap (12 Inch) 2,543.170 2,493.170
CcY 50.000 5,565.00
111.30000 2,543.170 283,054.82
0620 506-00236  *Riprap (36 Inch) 1,100.000 0.000
cY 0.000 0.00
169.05000 0.000 0.00
0625 506-00412 *Soil Riprap (12 Inch) 793.000 310.070
(3% 35.200 5,174.40
147.00000 345.270 50,754.69
0630 603-01185 *18 Inch Reinforced Concrete Pipe (Complete In Place) 8,224.000 4,279.770
LF 96.000 9,144.00
95.25000 4,375.770 416,792.09
0635 603-01245 *24 Inch Reinforced Concrete Pipe (Complete In Place) 694.000 251.000
LF 51.000 6,693.75
131.25000 302.000 39,637.50
0640 603-01305 *30 Inch Reinforced Concrete Pipe (Complete In Place) 87.000 75.000
LF 0.000 0.00
162.75000 75.000 12,206.25
0645 603-01365 *36 Inch Reinforced Concrete Pipe (Complete In Place) 1,228.000 801.500
LF 72.000 15,271.20
212.10000 873.500 185,269.35
0650 603-01425 *42 Inch Reinforced Concrete Pipe (Complete In Place) 959.000 376.000
LF 40.000 13,293.60
332.34000 416.000 138,253.44
0655 603-01545 *54 Inch Reinforced Concrete Pipe (Complete In Place) 30.000 12.000
LF 0.000 0.00
334.95000 12.000 4,019.40
0660 603-02180 *23x14 Inch Reinforced Concrete Pipe Elliptical 114.000 108.700
LF 0.000 0.00
280.35000 108.700 30,474.05
0665 603-05018 *18 Inch Reinforced Concrete End Section 20.000 17.000
EACH 3.000 2,992.50

997.50000 20.000 19,950.00



CONTID: C22927-COMBO COLORADO DEPARTMENT OF TRANSPORTATION Page 16
PCN: 22591-BID ESTIMATE RUN 09/14/2020
PROJECT: NHPP0252-477 ESTIMATE NO: 0013 09:46:21
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO NO DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNITPRICE "
CAT NO0200 ROADWAY
0670 603-05024 *24 Inch Reinforced Concrete End Section 10.000 9.000
EACH 1.000 1,155.00
1,155.00000 10.000 11,550.00
0675 603-05030 *30 Inch Reinforced Concrete End Section 7.000 7.000
EACH 0.000 0.00
1,365.00000 7.000 9,555.00
0680 603-05036 *36 Inch Reinforced Concrete End Section 18.000 18.000
EACH 0.000 0.00
1,627.50000 18.000 29,295.00
0685 603-05042 *42 Inch Reinforced Concrete End Section 5.000 2.000
EACH 3.000 5,355.00
1,785.00000 5.000 8,925.00
0690 603-05118 *23x14 Inch Reinforced Concrete End Section Ell iptical 1.000 1.000
EACH 0.000 0.00
1,365.00000 1.000 1,365.00
0695 603-70606 *6x6 Foot Concrete Box Culvert (Precast) 12.000 11.000
LF 0.000 0.00
2,220.75000 11.000 24,428.25
0700 603-70607 *6x7 Foot Concrete Box Culvert (Precast) 7.500 7.500
LF 0.000 0.00
3,381.00000 7.500 25,357.50
0705 603-70808 *8x8 Foot Concrete Box Culvert (Precast) 197.000 139.000
LF 0.000 0.00
1,512.00000 139.000 210,168.00
0710 604-00310  *Inlet Type C (10 Foot) 6.000 6.000
EACH 0.000 0.00
4,725.00000 6.000 28,350.00
0715 604-00505 *Inlet Type D (5 Foot) 14.000 7.000
EACH 1.000 4,935.00
4,935.00000 8.000 39,480.00
0718 604-00305 Inlet Ty C (5 Ft) 4.000 4.000
EACH 0.000 0.00
4,147.50000 4.000 16,590.00
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0720 604-00510

0725 604-25000

0730 604-25005

0735 604-25010

0740 604-25015

0745 604-26005

0750 604-26010

0752 604-26015

0754  604-30005

0755 604-30010

0760 604-30015

C22927-COMBO
22591-BID
NHPP0252-477

ITEM
DESCRIPTION

ROADWAY

*Inlet Type D (10 Foot)

*Vane Grate Inlet Special

*Vane Grate Inlet (5 Foot)

*Vane Grate Inlet (10 Foot)

*Vane Grate Inlet (15 Foot)

*Vane Grate Inlet (Double) (5 Foot)

*Vane Grate Inlet (Double) (10 Foot)

Vane Grate Inlet (D) (15 Ft)

MH Slab Base (5 Ft)

*Manhole Slab Base (10 Foot)

*Manhole Slab Base (15 Foot)

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0013

CURRENT PREV QTY/

QUANTITY/ QTY THIS PERIOD

UNITS QTY TO DATE

UNIT PRICE

3.000 2.000
EACH 0.000
6,930.00000 2.000
10.000 2.400
EACH 0.800
9,082.50000 3.200
32.000 14.400
EACH 0.800
7,570.50000 15.200
18.000 3.200
EACH 0.000
8,505.00000 3.200
5.000 0.000
EACH 0.000
10,342.50000 0.000
12.800 12.000
EACH 0.800
10,027.50000 12.800
23.000 8.000
EACH 0.000
11,130.00000 8.000
1.000 0.000
EACH 0.000
7,192.50000 0.000
3.000 2.000
EACH 0.000
4,305.00000 2.000
2.000 2.000
EACH 0.000
5,145.00000 2.000
2.800 2.000
EACH 0.800
7,612.50000 2.800

Page 17
ESTIMATE RUN 09/14/2020

09:46:21
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
13,860.00
7,266.00
29,064.00
6,056.40
115,071.60
0.00
27,216.00
0.00
0.00
8,022.00
128,352.00
0.00
89,040.00
0.00
0.00
0.00
8,610.00
0.00
10,290.00
6,090.00
21,315.00
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0765 604-30020 *Manhole Slab Base (20 Foot) 5.000 0.000
EACH 0.000 0.00
9,922.50000 0.000 0.00
0768 604-30025 MH Slab Base (25 Ft) 1.000 0.000
EACH 0.000 0.00
12,127.50000 0.000 0.00
0770 604-31000 *Manhole Box Base (Special) 12.000 4.200
EACH 0.000 0.00
18,165.00000 4.200 76,293.00
0775 606-00301 *Guardrail Type 3 (6-3 Post Spacing) 26,672.000 6,610.500
LF 3,656.250 99,084.38
27.10000 10,266.750 278,228.93
0780 606-00305 *Guardrail Type 3 (Special) 2,439.000 219.000
LF 0.000 0.00
34.26000 219.000 7,502.94
0785 606-00910 *Guardrail Type 9 (Style CA) 3,888.000 642.000
LF 25.000 2,824.25
112.97000 667.000 75,350.99
0790 606-00915 *Guardrail Type 9 (Style CG) 1,410.000 0.000
LF 0.000 0.00
111.75000 0.000 0.00
0795 606-00940 *Guardrail Type 9 (Style CE) 23,574.000 8,481.000
LF 2,208.000 378,097.92
171.24000 10,689.000 1,830,384.36
0797 606-00941 Guardrail Type 9 (Style CE) (Special) 1,051.000 0.000
LF 1,051.000 187,698.09
178.59000 1,051.000 187,698.09
0800 606-00942 *Guardrail Type 9 (Style CGE) 3,832.000 410.000
LF 0.000 0.00
167.62000 410.000 68,724.20
0805 606-00944 *Guardrail Type 9 (Style CGD) (Special) 52.000 0.000
LF 0.000 0.00

290.55000 0.000 0.00
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0810 606-01340 *End Anchorage Type 3D 22.000 6.000
EACH 2.000 2,066.06
1,033.03000 8.000 8,264.24
0815 606-01370 *Transition Type 3G 39.000 8.000
EACH 6.000 25,075.62
4,179.27000 14.000 58,509.78
0820 606-01380 *Transition Type 3H 35.000 7.000
EACH 4.000 4,798.16
1,199.54000 11.000 13,194.94
0822 606-01390 End Anchor Ty 3K 1.000 0.000
EACH 0.000 0.00
1,584.45000 0.000 0.00
0823 606-01460 Median Terminal 0.000 0.000
EACH 0.000 0.00
8,188.95000 0.000 0.00
0824 606-01401 Transition Type BR10B-GR9 (FR36) 0.000 0.000
EACH 0.000 0.00
17,102.13000 0.000 0.00
0825 606-02005 *End Anchorage (Flared) 26.000 5.000
EACH 3.000 7,063.62
2,354.54000 8.000 18,836.32
0830 607-00005 *End Post 216.000 26.000
EACH 0.000 0.00
417.76000 26.000 10,861.76
0830 MATERIAL ALLOWANCE Wood Post (6" x 12') 0.000
EACH 0.000 0.00
61.20000 0.000 0.00
0830 MATERIAL ALLOWANCE Wood Post (6" x 12") 61.000
EACH 0.000 0.00
61.20000 61.000 3,733.20
0830 MATERIAL ALLOWANCE Wood Post (6" x 12') 120.000
EACH 0.000 0.00

61.20000 120.000 7,344.00
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0830 MATERIAL ALLOWANCE Wood Post (6" x 12') 25.000
EACH 0.000 0.00
61.20000 25.000 1,530.00

0830 MATERIAL ALLOWANCE Wood Post (6" x 10" Brace) 22.000
EACH 0.000 0.00
35.60000 22.000 783.20

0830 MATERIAL ALLOWANCE Wood Post (6" x 10' Brace) 30.000
EACH 0.000 0.00
35.60000 30.000 1,068.00

0830 MATERIAL ALLOWANCE Wood Post (6" x 10" Brace) 75.000
EACH 0.000 0.00
35.60000 75.000 2,670.00

0830 MATERIAL ALLOWANCE Wood Post (6" x 10' Brace) 18.000
EACH 0.000 0.00
35.60000 18.000 640.80

0830 MATERIAL ALLOWANCE Wood Post (6" x 10" Brace) 44.000
EACH 0.000 0.00
35.60000 44.000 1,566.40

0830 MATERIAL ALLOWANCE Wood Post (6" x 10' Brace) 1.000
EACH 0.000 0.00
35.60000 1.000 35.60

0830 MATERIAL ALLOWANCE 9 Ga Wire 0.000
EACH 0.000 0.00
5.60000 0.000 0.00

0830 MATERIAL ALLOWANCE Wire Brace Splices 190.000
EACH 0.000 0.00
0.78000 190.000 148.20

0830 MATERIAL ALLOWANCE 40D Galvanized Nails 190.000
EACH 0.000 0.00
1.62963 190.000 309.63

0830 MATERIAL ALLOWANCE 9 Ga Wire 190.000
EACH 0.000 0.00
5.60000 190.000 1,064.00
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0835 607-00010 *Corner and Line Brace Post 499.000 185.000
EACH 4.000 2,555.76
638.94000 189.000 120,759.66

0835 MATERIAL ALLOWANCE Wood Post (6" x 12) 0.000
EACH 0.000 0.00

102.00000 0.000 0.00

0835 MATERIAL ALLOWANCE Wood Post (6" x 12') 0.000
EACH 0.000 0.00
102.00000 0.000 0.00

0835 MATERIAL ALLOWANCE Wood Post (6" x 12) 0.000
EACH 0.000 0.00

102.00000 0.000 0.00

0835 MATERIAL ALLOWANCE Wood Post (6" x 12') 16.000
EACH -4.000 -408.00
102.00000 12.000 1,224.00

0835 MATERIAL ALLOWANCE Wood Post (6" x 12) 24.000
EACH 0.000 0.00
102.00000 24.000 2,448.00

0835 MATERIAL ALLOWANCE Wood Post (6" x 12') 16.000
EACH 0.000 0.00
102.00000 16.000 1,632.00

0835 MATERIAL ALLOWANCE Wood Post (6" x 12) 48.000
EACH 0.000 0.00
102.00000 48.000 4,896.00

0835 MATERIAL ALLOWANCE Wood Post (6" x 12') 72.000
EACH 0.000 0.00
102.00000 72.000 7,344.00

0835 MATERIAL ALLOWANCE Wood Post (6" x 12) 57.000
EACH 0.000 0.00
102.00000 57.000 5,814.00

0835 MATERIAL ALLOWANCE Wood Post (6" x 12') 72.000
EACH 0.000 0.00
102.00000 72.000 7,344.00
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0835 MATERIAL ALLOWANCE Wood Post (6" x 12') 49.000
EACH 0.000 0.00
102.00000 49.000 4,998.00

0835 MATERIAL ALLOWANCE Wood Post (6" x 10" Brace) 0.000
EACH 0.000 0.00
71.20000 0.000 0.00

0835 MATERIAL ALLOWANCE Wood Post (6" x 10' Brace) 0.000
EACH 0.000 0.00
71.20000 0.000 0.00

0835 MATERIAL ALLOWANCE Wood Post (6" x 10" Brace) 0.000
EACH 0.000 0.00
71.20000 0.000 0.00

0835 MATERIAL ALLOWANCE Wood Post (6" x 10' Brace) 50.500
EACH -4.000 -284.80

71.20000 46.500 3,310.80

0835 MATERIAL ALLOWANCE Wood Post (6" x 10" Brace) 99.250
EACH 0.000 0.00
71.20000 99.250 7,066.60

0835 MATERIAL ALLOWANCE Wood Post (6" x 10' Brace) 120.000
EACH 0.000 0.00
71.20000 120.000 8,544.00

0835 MATERIAL ALLOWANCE Wood Post (6" x 10" Brace) 7.500
EACH 0.000 0.00
71.20000 7.500 534.00

0835 MATERIAL ALLOWANCE 9 Ga. Wire 314.000
EACH -4.000 -44.80
11.20000 310.000 3,472.00

0835 MATERIAL ALLOWANCE Wire Brace Splices 313.981
EACH -4.000 -6.24
1.56000 309.981 483.57

0835 MATERIAL ALLOWANCE 40D Galvanized Nails 314.000
EACH -3.999 -14.81
3.70341 310.001 1,148.06
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0840 607-01000 *Fence Barbed Wire with Metal Posts 1,272.000 0.000
LF 85.000 184.45
2.17000 85.000 184.45

0845 607-11350  *Fence Deer 144,925.000 70,462.000
LF 686.000 5,391.96
7.86000 71,148.000 559,223.28

0845 MATERIAL ALLOWANCE Woven Wire Fence 0.000
LF 0.000 0.00
1.08400 0.000 0.00

0845 MATERIAL ALLOWANCE Woven Wire Fence 3,538.007
LF -685.996 -743.62
1.08400 2,852.011 3,091.58

0845 MATERIAL ALLOWANCE Woven Wire Fence 37,000.000
LF 0.000 0.00
1.14000 37,000.000 42,180.00

0845 MATERIAL ALLOWANCE Staples (21 per post) 2,680.730
LF -685.977 -95.44

0.13913 1,994.753 277.53

0845 MATERIAL ALLOWANCE Staples (21 per post) 71,781.627
LF 0.000 0.00
0.13912 71,781.627 9,986.26

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000
LF 0.000 0.00
0.96875 0.000 0.00

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000
LF 0.000 0.00
0.96875 0.000 0.00

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000
LF 0.000 0.00
0.96875 0.000 0.00

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000
LF 0.000 0.00
0.96875 0.000 0.00
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0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000
LF 0.000 0.00
0.96875 0.000 0.00

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000
LF 0.000 0.00
0.96875 0.000 0.00

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000
LF 0.000 0.00
0.96875 0.000 0.00

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000
LF 0.000 0.00
0.96875 0.000 0.00

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000
LF 0.000 0.00
0.96875 0.000 0.00

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000
LF 0.000 0.00
0.96875 0.000 0.00

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000
LF 0.000 0.00
0.96875 0.000 0.00

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000
LF 0.000 0.00
0.96875 0.000 0.00

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000
LF 0.000 0.00
0.96875 0.000 0.00

0845 MATERIAL ALLOWANCE Fence Post, Wood 2,498.003
LF -685.997 -664.56
0.96875 1,812.006 1,755.38

0845 MATERIAL ALLOWANCE Fence Post, Wood 7,680.000
LF 0.000 0.00
0.96875 7,680.000 7,440.00
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0845 MATERIAL ALLOWANCE Fence Post, Wood 7,680.000
LF 0.000 0.00
0.96875 7,680.000 7,440.00

0845 MATERIAL ALLOWANCE Fence Post, Wood 7,680.000
LF 0.000 0.00
0.96875 7,680.000 7,440.00

0845 MATERIAL ALLOWANCE Fence Post, Wood 7,680.000
LF 0.000 0.00
0.96875 7,680.000 7,440.00

0845 MATERIAL ALLOWANCE Fence Post, Wood 7,680.000
LF 0.000 0.00
0.96875 7,680.000 7,440.00

0845 MATERIAL ALLOWANCE Fence Post, Wood 7,680.000
LF 0.000 0.00
0.96875 7,680.000 7,440.00

0845 MATERIAL ALLOWANCE Fence Post, Wood 2,560.000
LF 0.000 0.00
0.96875 2,560.000 2,480.00

0850 607-11525 Fence (Plastic) 6,040.000 5,993.000
LF 47.000 236.41
5.03000 6,040.000 30,381.20

0855 607-11530 *Fence (Special) 1,147.000 697.000
LF 0.000 0.00
2.63000 697.000 1,833.11

0860 607-60002 *Game Ramp 61.000 20.000
EACH 3.000 20,615.73
6,871.91000 23.000 158,053.93

0860 MATERIAL ALLOWANCE Lumber (8'x 2" x 8") 0.000
EACH 0.000 0.00

360.70820 0.000 0.00

0860 MATERIAL ALLOWANCE Lumber (8' x 2" x 8") 10.500
EACH -3.000 -1,082.12
360.70820 7.500 2,705.31



CONTID: C22927-COMBO COLORADO DEPARTMENT OF TRANSPORTATION Page 26

PCN: 22591-BID ESTIMATE RUN
PROJECT: NHPP0252-477 ESTIMATE NO: 0013
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0860 MATERIAL ALLOWANCE Lumber (8' x 2" x 8") 30.500
EACH 0.000 0.00
360.70820 30.500 11,001.60

0860 MATERIAL ALLOWANCE Lumber (6' x 2" x 8") 41.000
EACH -3.000 -114.26
38.08525 38.000 1,447.24

0860 MATERIAL ALLOWANCE Lumber (10' x 2" x 8") 35.455
EACH -3.000 -170.08
56.69470 32.455 1,840.03

0860 MATERIAL ALLOWANCE Lumber (10" x 2" x 8") 5.550
EACH 0.000 0.00
56.64865 5.550 314.40

0860 MATERIAL ALLOWANCE Lumber (12' x 2" x 8") 29.459
EACH -3.000 -240.20
80.06700 26.459 2,118.49

0860 MATERIAL ALLOWANCE Lumber (12" x 2" x 8") 11.541
EACH 0.000 0.00
80.06300 11.541 924.01

0860 MATERIAL ALLOWANCE Lumber (14' x 2" x 8") 15.707
EACH -3.000 -73.40
24.46600 12.707 310.89

0860 MATERIAL ALLOWANCE Wood Post (12' x 8") 0.000
EACH 0.000 0.00

243.30500 0.000 0.00

0860 MATERIAL ALLOWANCE Wood Post (12' x 8") 36.832
EACH -3.000 -729.90
243.30500 33.832 8,231.49

0860 MATERIAL ALLOWANCE Wood Post (12' x 8") 4.167
EACH 0.000 0.00
243.30500 4.167 1,013.85

0860 MATERIAL ALLOWANCE Wood Post (12' x 8") 1.000
EACH 0.000 0.00
243.30000 1.000 243.30
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PCN: 22591-BID ESTIMATE RUN
PROJECT: NHPP0252-477 ESTIMATE NO: 0013
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0860 MATERIAL ALLOWANCE Wood Post (8' x 8") 0.000
EACH 0.000 0.00
35.80000 0.000 0.00
0860 MATERIAL ALLOWANCE Wood Post (8' x 8") 1.000
EACH -1.000 -35.80
35.80000 0.000 0.00
0860 MATERIAL ALLOWANCE Wood Post (8' x 8") 15.000
EACH -2.000 -71.60
35.80000 13.000 465.40
0860 MATERIAL ALLOWANCE Wood Post (8' x 8") 0.500
EACH 0.000 0.00
35.80000 0.500 17.90
0860 MATERIAL ALLOWANCE Wood Post (8' x 8") 16.500
EACH 0.000 0.00
35.80000 16.500 590.70
0860 MATERIAL ALLOWANCE Middle Fence Post (8' x 6") 25.000
EACH -3.000 -138.60
46.20000 22.000 1,016.40
0860 MATERIAL ALLOWANCE Wood Post (14' x 8") 1 Each per 41.000
Unit
EACH -3.000 -148.50
49.50000 38.000 1,881.00
0860 MATERIAL ALLOWANCE Wood Post (10' x 8") 4 Each per 0.000
Unit
EACH 0.000 0.00
139.40000 0.000 0.00
0860 MATERIAL ALLOWANCE Wood Post (10' x 8") 4 Each per 39.500
Unit
EACH -3.000 -418.20
139.40000 36.500 5,088.10
0860 MATERIAL ALLOWANCE Wood Post (10' x 8") 4 Each per 1.500
Unit
EACH 0.000 0.00
139.40000 1.500 209.10
0860 MATERIAL ALLOWANCE Wood Post (10' x 8") 4 Each per 1.000
Unit
EACH 0.000 0.00

131.40000 1.000 131.40



CONTID:
PCN:
PROJECT:

ROADWAY

CAT NO0200

0860

0860

0860

0860

0865 607-60008

0865

0865

0865

0868 607-60105

0870 607-60109

0875 607-60117

C22927-COMBO
22591-BID
NHPP0252-477

ITEM
DESCRIPTION

MATERIAL ALLOWANCE Game Ramp Split Rails (8" x

MATERIAL ALLOWANCE Game Ramp Split Rails (8" x

MATERIAL ALLOWANCE Game Ramp Split Rails (8" x

MATERIAL ALLOWANCE 8 foot x 8 inch Dia. Brace (

unit)

*Game Ramp (Special)

MATERIAL ALLOWANCE Lumber (8'x 2" x 8")

MATERIAL ALLOWANCE 10' x 8" Dia. Posts--4 Each

Unit

MATERIAL ALLOWANCE 12' x 8" Dia. Posts (20 Each

Unit)

4 Foot Gate (Spec)

*8 Foot Gate (Special)

*16 Foot Gate (Special)

ESTIMATE NO: 0013

14"

14')

6 Per

per

per

CURRENT
QUANTITY/
UNITS
UNIT PRICE
EACH
49.50000
EACH
49.50000
EACH
49.50000
EACH
107.40000
2.000
EACH
5,140.54000
EACH
1,260.60000
EACH
131.40000
EACH
811.00000
13.000
EACH
1,102.50000
0.000
EACH
2,345.74000
8.000
EACH

3,071.81000

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

3.000
-3.000
0.000

5.000
0.000
5.000

4.000
0.000
4.000

0.000
0.000
0.000

1.000
0.000
1.000

2.000
0.000
2.000

0.250
0.000
0.250

0.450
0.000
0.450

2.000
0.000
2.000

0.000
0.000
0.000

8.000
0.000
8.000

Page 28
ESTIMATE RUN

AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
-148.50
0.00
0.00
247.50
0.00
198.00
0.00
0.00
0.00
5,140.54
0.00
2,521.20
0.00
32.85
0.00
364.95
0.00
2,205.00
0.00
0.00
0.00
24,574.48
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PCN: 22591-BID ESTIMATE RUN 09/14/2020

PROJECT: NHPP0252-477 ESTIMATE NO: 0013 09:46:21
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0880 607-60243 *40 Foot Gate (Special) 6.000 2.000
EACH 0.000 0.00
1,396.28000 2.000 2,792.56
0885 607-60620 *Road Closure Gate 4.000 0.000
EACH 0.000 0.00
20,475.00000 0.000 0.00
0890 609-21020 Curb and Gutter Type 2 (Section 1I-B) 0.000 0.000
LF 0.000 0.00
39.60000 0.000 0.00
0892 609-21021 Cand G Ty 2I1I-M 324.000 0.000
LF 0.000 0.00
35.60000 0.000 0.00
0895 609-24002 Gutter Type 2 (2 Foot) 1,950.000 0.000
LF 0.000 0.00
25.67000 0.000 0.00
0900 609-60011 *Curb Type 6 (Section M) 2,171.000 0.000
LF 0.000 0.00
8.40000 0.000 0.00
0905 611-00019 *18 Foot Deer Guard 1.000 0.000
EACH 0.000 0.00
54,165.80000 0.000 0.00
0910 611-00023 *22 Foot Deer Guard 2.000 0.000
EACH 0.000 0.00
70,133.86000 0.000 0.00
0910 MATERIAL ALLOWANCE Steel and Partial Fabricatio n 2.000
EACH 0.000 0.00
18,247.37000 2.000 36,494.74
0910 MATERIAL ALLOWANCE Shipping 0.000
EACH 2.000 2,934.03
1,467.01500 2.000 2,934.03
0915 611-00025 *24 Foot Deer Guard 1.000 0.000
EACH 0.000 0.00

72,221.08000 0.000 0.00



CONTID:

PCN:

PROJECT:
REF ITEM
NO NO

CAT NO0200

0915
0915

0920 611-00029

0920

0920

0920

0925 611-00031

0925

0925

0925

0930 611-00033

C22927-COMBO
22591-BID
NHPP0252-477

ROADWAY

COLORADO DEPARTMENT OF TRANSPORTATION

ITEM
DESCRIPTION

MATERIAL ALLOWANCE Steel and Partial Fabricatio

MATERIAL ALLOWANCE Shipping

*28 Ft Deer Guard

MATERIAL ALLOWANCE Steel and Partial Fabricatio

MATERIAL ALLOWANCE Fabrication

MATERIAL ALLOWANCE Fabrication

*30 Foot Deer Guard

MATERIAL ALLOWANCE Steel and Partial Fabricatio

MATERIAL ALLOWANCE Fabrication

MATERIAL ALLOWANCE Shipping

*32 Foot Deer Guard

ESTIMATE NO: 0013

CURRENT
QUANTITY/
UNITS
UNIT PRICE

EACH
20,710.80000

EACH
1,600.38000

5.000
EACH
84,255.40000

EACH
24,162.60000

EACH
6,977.25000

EACH
6,977.25000

3.000
EACH
92,901.34000

EACH
25,888.50000

EACH
7,481.25000

EACH
2,000.47667

2.000
EACH
104,176.08000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

1.000
0.000
1.000

0.000
1.000
1.000

0.000
0.000
0.000

5.000
0.000
5.000

0.000
1.000
1.000

0.000
3.000
3.000

0.000
0.000
0.000

3.000
0.000
3.000

0.000
1.000
1.000

0.000
3.000
3.000

0.000
0.000
0.000

Page 30
ESTIMATE RUN

AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
20,710.80
1,600.38
1,600.38
0.00
0.00
0.00
120,813.00
6,977.25
6,977.25
20,931.75
20,931.75
0.00
0.00
0.00
77,665.50
7,481.25
7,481.25
6,001.43
6,001.43
0.00
0.00



CONTID:
PCN:
PROJECT:

CAT NO0200

0930

0935

611-00039

0935

0935

0940

611-00041

0940

0940

0940

0945

611-00043

0945

0945

C22927-COMBO
22591-BID
NHPP0252-477

ROADWAY

COLORADO DEPARTMENT OF TRANSPORTATION

ITEM
DESCRIPTION

MATERIAL ALLOWANCE Steel and Partial Fabricatio

*38 Foot Deer Guard

MATERIAL ALLOWANCE Steel and Partial Fabricatio

MATERIAL ALLOWANCE Steel and Partial Fabricatio

*40 Foot Deer Guard

MATERIAL ALLOWANCE Steel and Partial Fabricatio

MATERIAL ALLOWANCE Steel and Partial Fabricatio

MATERIAL ALLOWANCE Shipping

*42 Foot Deer Guard

MATERIAL ALLOWANCE Steel and Partial Fabricatio

MATERIAL ALLOWANCE Steel and Partial Fabricatio

ESTIMATE NO: 0013

CURRENT
QUANTITY/
UNITS
UNIT PRICE

EACH
27,614.40000

1.000
EACH
122,212.44000

EACH
32,792.10000

EACH
7,120.44000

1.000
EACH
128,237.16000

EACH
13,518.60000

EACH
20,999.40000

EACH
2,533.94000

2.000
EACH
134,261.88000

EACH
5,601.48000

EACH
30,642.57000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

1.000
0.000
1.000

0.000
0.000
0.000

1.000
0.000
1.000

1.000
0.000
1.000

0.000
0.000
0.000

1.000
0.000
1.000

1.000
0.000
1.000

0.000
1.000
1.000

0.000
0.000
0.000

2.000
0.000
2.000

2.000
0.000
2.000

Page 31
ESTIMATE RUN

AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
27,614.40
0.00
0.00
0.00
32,792.10
0.00
7,120.44
0.00
0.00
0.00
13,518.60
0.00
20,999.40
2,533.94
2,533.94
0.00
0.00
0.00
11,202.96
0.00
61,285.14



CONTID: C22927-COMBO COLORADO DEPARTMENT OF TRANSPORTATION Page 32

PCN: 22591-BID ESTIMATE RUN 09/14/2020

PROJECT: NHPP0252-477 ESTIMATE NO: 0013 09:46:21
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0947 611-00044 44 Ft Deer Guard 0.000 0.000
EACH 0.000 0.00
150,465.00000 0.000 0.00
0950 611-00051 *50 Foot Deer Guard 2.000 0.000
EACH 0.000 0.00
154,385.48000 0.000 0.00
0950 MATERIAL ALLOWANCE Steel and Partial Fabricatio n 2.000
EACH 0.000 0.00
36,479.25000 2.000 72,958.50
0950 MATERIAL ALLOWANCE Fabrication 0.000
EACH 1.000 12,458.25
12,458.25000 1.000 12,458.25
0955 611-00059 *58 Foot Deer Guard 1.000 0.000
EACH 0.000 0.00
182,402.97000 0.000 0.00
0955 MATERIAL ALLOWANCE Steel and Partial Fabricatio n 2.000
EACH 0.000 0.00
42,315.93000 2.000 84,631.86
0955 MATERIAL ALLOWANCE Shipping 0.000
EACH 2.000 7,735.17
3,867.58500 2.000 7,735.17
0960 612-00001 *Delineator (Type I) 223.000 0.000
EACH 0.000 0.00
14.92000 0.000 0.00
0965 612-00002 *Delineator (Type II) 123.000 0.000
EACH 0.000 0.00
17.05000 0.000 0.00
0970 612-00003 *Delineator (Type Ill) 65.000 0.000
EACH 0.000 0.00
18.12000 0.000 0.00
0975 612-00021 *Delineator (Type I) (Barrier) 81.000 0.000
EACH 0.000 0.00

61.82000 0.000 0.00
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PCN: 22591-BID ESTIMATE RUN 09/14/2020

PROJECT: NHPP0252-477 ESTIMATE NO: 0013 09:46:21
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0980 612-00022 *Delineator (Type 1) (Barrier) 293.000 0.000
EACH 0.000 0.00
61.82000 0.000 0.00
0985 612-00023 *Delineator (Type Ill) (Barrier) 13.000 0.000
EACH 0.000 0.00
66.09000 0.000 0.00
0990 612-00075 *Reflector Strip (6 Inch) 4,341.000 91.000
EACH 80.000 2,388.00
29.85000 171.000 5,104.35
0992 613-00100 1 In Elec Cond (GALVANIZED) 0.000 0.000
LF 0.000 0.00
35.91000 0.000 0.00
0995 612-00260 *ocation Marker (Fiber Optic)(Dome) 10.000 0.000
EACH 0.000 0.00
170.10000 0.000 0.00
1000 612-00270 *Location Marker (Utility)(Flat Slat) 19.000 0.000
EACH 0.000 0.00
75.60000 0.000 0.00
1005 612-15000 Install Marker 1.000 0.000
EACH 0.000 0.00
1,050.00000 0.000 0.00
1010 613-00206 *2 Inch Electrical Conduit (Bored) 4,350.000 1,355.000
LF 555.000 7,697.85
13.87000 1,910.000 26,491.70
1015 613-00306 *3 Inch Electrical Conduit (Bored) 3,760.000 1,873.000
LF 380.000 8,485.40
22.33000 2,253.000 50,309.49
1020 613-01100 *1 Inch Electrical Conduit (Plastic) 1,210.000 0.000
LF 0.000 0.00
20.19000 0.000 0.00
1025 613-01200 *2 Inch Electrical Conduit (Plastic) 20,744.000 969.000
LF 3,884.000 48,744.20

12.55000 4,853.000 60,905.15
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PCN: 22591-BID ESTIMATE RUN 09/14/2020

PROJECT: NHPP0252-477 ESTIMATE NO: 0013 09:46:21
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

1030 613-01300 *3 Inch Electrical Conduit (Plastic) 1,720.000 614.000
LF 884.000 16,857.88
19.07000 1,498.000 28,566.86
1035 613-04200 *2 Inch Electrical Conduit (Liquidtight Flexibl e 635.000 0.000
Metal
) LF 0.000 0.00
39.38000 0.000 0.00
1040 613-07001 *Type One Pull Box 59.000 0.000
EACH 0.000 0.00
1,223.25000 0.000 0.00
1045 613-07004 *Type Four Pull Box 1.000 0.000
EACH 0.000 0.00
2,640.75000 0.000 0.00
1050 613-07011 *Pull Box (11"x18"x12") 18.000 3.000
EACH 14.000 17,125.50
1,223.25000 17.000 20,795.25
1055 613-07023 *Pull Box (24"x36"x24") 9.000 2.000
EACH 0.000 0.00
1,904.70000 2.000 3,809.40
1060 613-07040 *Pull Box (30"x48"x24") 3.000 0.000
EACH 0.000 0.00
2,640.75000 0.000 0.00
1065 613-10000 *Wiring 1.000 0.000
LS 0.050 12,951.75
259,035.00000 0.050 12,951.75
1070 613-13012 *Luminaire (LED) (12,000 Lumens) 5.000 0.000
EACH 0.000 0.00
1,380.75000 0.000 0.00
1075 613-13040 *Luminaire (LED)(40,000 lumens) 45.000 0.000
EACH 5.000 4,740.75
948.15000 5.000 4,740.75
1080 613-13065 *Luminaire (LED) (5400 Lumens) 4.000 0.000
EACH 0.000 0.00

4,252.50000 0.000 0.00
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PCN: 22591-BID ESTIMATE RUN 09/14/2020

PROJECT: NHPP0252-477 ESTIMATE NO: 0013 09:46:21
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

1082 613-20000 Inst Light Std + Lumin (Temporary) 11.000 0.000
EACH 0.000 0.00
927.15000 0.000 0.00
1085 613-34250 *Light Standard Metal (25 Foot) 0.000 0.000
EACH 0.000 0.00
2,856.00000 0.000 0.00
1090 613-34300 *Light Standard Metal (30 Foot) 34.000 0.000
EACH 5.000 14,280.00
2,856.00000 5.000 14,280.00
1095 613-34400 *Light Standard Metal (40 Foot) 5.000 0.000
EACH 0.000 0.00
3,602.55000 0.000 0.00
1100 613-40010 *Light Standard Foundation 39.000 3.000
EACH 9.000 13,305.60
1,478.40000 12.000 17,740.80
1102 613-40012 Light Std Foundation Spec 0.000 0.000
EACH 0.000 0.00
5,077.80000 0.000 0.00
1105 613-50100 *Lighting Control Center 3.000 0.000
EACH 0.000 0.00
11,203.50000 0.000 0.00
1110 613-50150 *Secondary Service Pedestal 3.000 0.000
EACH 0.000 0.00
4,546.50000 0.000 0.00
1115 613-50210 *Temporary Lighting 1.000 0.000
LS 0.000 0.00
46,977.00000 0.000 0.00
1117 613-50400 Light Std Timber (Temp) (And Luminaire) 8.000 8.000
EACH 0.000 0.00
2,969.40000 8.000 23,755.20
1120 613-80130 *Service Meter Cabinet 4.000 0.000
EACH 0.000 0.00

7,072.80000 0.000 0.00
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PCN: 22591-BID ESTIMATE RUN 09/14/2020

PROJECT: NHPP0252-477 ESTIMATE NO: 0013 09:46:21
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

1125 614-00011 *Sign Panel (Class I) 170.000 0.000
SF 0.000 0.00
17.59000 0.000 0.00
1130 614-00012 *Sign Panel (Class II) 2,557.000 0.000
SF 0.000 0.00
19.99000 0.000 0.00
1135 614-00013 *Sign Panel (Class IlI) 3,339.000 0.000
SF 0.000 0.00
35.18000 0.000 0.00
1140 614-00040  *Sign Post (Special) 30.000 0.000
LF 0.000 0.00
95.94000 0.000 0.00
1145 614-00615 *Steel Sign Post (W 6x15) 100.000 0.000
LF 0.000 0.00
52.24000 0.000 0.00
1147 614-00818 Steel Sign Post (W 8x18) 0.000 0.000
LF 0.000 0.00
78.75000 0.000 0.00
1150 614-00821 *Steel Sign Post (W 8x21) 67.000 0.000
LF 0.000 0.00
69.29000 0.000 0.00
1155 614-01022 *Steel Sign Post (W 10x22) 120.000 0.000
LF 0.000 0.00
74.62000 0.000 0.00
1160 614-01026 *Steel Sign Post (W 10x26) 110.000 0.000
LF 0.000 0.00
77.82000 0.000 0.00
1165 614-01226 *Steel Sign Post (W 12x26) 87.000 0.000
LF 0.000 0.00
79.95000 0.000 0.00
1170 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Po st& 200.000 0.000
Slipbase
EACH 0.000 0.00

421.07000 0.000 0.00
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PCN: 22591-BID ESTIMATE RUN 09/14/2020

PROJECT: NHPP0252-477 ESTIMATE NO: 0013 09:46:21
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

1175 614-03002 *Concrete Footing (Type 2) 6.000 0.000
EACH 0.000 0.00
1,940.11000 0.000 0.00
1177 614-03003 Conc Footing (Ty 3) 0.000 0.000
EACH 0.000 0.00
2,598.75000 0.000 0.00
1180 614-03004 *Concrete Footing (Type 4) 4.000 0.000
EACH 0.000 0.00
2,131.98000 0.000 0.00
1185 614-03005 *Concrete Footing (Type 5) 6.000 0.000
EACH 0.000 0.00
2,345.18000 0.000 0.00
1190 614-03006 *Concrete Footing (Type 6) 6.000 0.000
EACH 0.000 0.00
2,558.38000 0.000 0.00
1195 614-03007 *Concrete Footing (Type 7) 4.000 0.000
EACH 0.000 0.00
2,718.27000 0.000 0.00
1200 614-10123 *Variable Message Sign (Install Only) 3.000 0.000
EACH 0.000 0.00
28,460.25000 0.000 0.00
1205 614-10147 *Variable Message Sign LED (Overhead) 2.000 0.000
EACH 0.000 0.00
120,608.25000 0.000 0.00
1210 614-30110 Butterfly Structure 1.000 0.000
EACH 0.000 0.00
38,347.47000 0.000 0.00
1215 614-31600 Monotube Overhead Sign Cantilever (16 Inch Diam eter) 1.000 0.000
EACH 0.000 0.00
31,522.47000 0.000 0.00
1217 614-31800 Monotube Overhead Sign Cant (18 In Dia) 0.000 0.000
EACH 0.000 0.00

34,934.97000 0.000 0.00



CONTID:
PCN:
PROJECT:

CAT NO0200

1220 614-32400

1225 614-42400

1230 614-70024

1230

1235 614-70028

1235

1240 614-70030

1245 614-70032

1245

1250 614-72830

1255 614-72830

C22927-COMBO
22591-BID
NHPP0252-477

COLORADO DEPARTMENT OF TRANSPORTATION

ITEM

DESCRIPTION

ROADWAY

Monotube Overhead Sign C

antilever (24 Inch Diam

Monotube Overhead Sign Bridge (24 Inch Diameter

*1310nm SFP Optic Module

MATERIAL ALLOWANCE Optic Incidentals

*CWDM SFP Optic Module

MATERIAL ALLOWANCE Optic Incidentals

*Optical Attenuator

*Optical Filter

MATERIAL ALLOWANCE Optic Incidentals

*Communications Cabinet (For Toll Point)

*Communications Cabinet (Type 332)

ESTIMATE NO: 0013

CURRENT
QUANTITY/
UNITS
UNIT PRICE

eter) 3.000
EACH
62,287.47000

) 8.000
EACH
81,232.46000

4.000

EACH
358.05000

EACH
109.92000
12.000

EACH

1,010.10000

EACH
484.19000
16.000

EACH
97.65000
16.000

EACH

1,268.40000

EACH
219.57250
1.000

EACH

14,966.70000

1.000
EACH
14,382.90000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
3.000
3.000

0.000
0.000
0.000

0.000
10.000
10.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
16.000
16.000

0.000
0.000
0.000

0.000
0.000
0.000

Page 38
ESTIMATE RUN 09/14/2020

09:46:21

AMOUNT
THIS CUMULATIVE

PERIOD AMOUNT

0.00
0.00

0.00
0.00

0.00
0.00

329.76
329.76

0.00
0.00

4,841.90
4,841.90

0.00
0.00

0.00
0.00

3,513.16
3,513.16

0.00
0.00

0.00
0.00
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PCN: 22591-BID ESTIMATE RUN 09/14/2020

PROJECT: NHPP0252-477 ESTIMATE NO: 0013 09:46:21
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

1260 614-72830 *Communications Cabinet (Type 332D) 1.000 0.000
EACH 0.000 0.00
13,083.00000 0.000 0.00
1265 614-72832 *Communications Cabinet (Type 2) 2.000 2.000
EACH 0.000 0.00
15,608.25000 2.000 31,216.50
1270 614-72887 Microwave Vehicle Radar Detector 7.000 0.000
EACH 0.000 0.00
12,831.00000 0.000 0.00
1275 614-80385 *Rumble Strip 189,896.000 0.000
LF 0.000 0.00
0.14000 0.000 0.00
1280 614-85003 *Impact Attenuator (Low Maintenance) 6.000 0.000
EACH 0.000 0.00
24,551.55000 0.000 0.00
1285 614-86741 *Weather Monitoring System 1.000 0.000
EACH 0.000 0.00
62,973.75000 0.000 0.00
1290 614-86800 Uninterrupted Power Supply 2.000 0.000
EACH 0.000 0.00
26,353.95000 0.000 0.00
1295 614-87010 *Fiber Optic Cable (Single Mode) (12 Fiber) 4,695.000 1,552.000
LF 0.000 0.00
8.03000 1,552.000 12,462.56
1300 614-87015 *Buffer Tube Fan Out Kit 6.000 0.000
EACH 0.000 0.00
739.20000 0.000 0.00
1305 614-87024 *Fiber Optic Termination Panel (24 Fiber) 6.000 0.000
EACH 0.000 0.00
1,383.90000 0.000 0.00
1310 614-87320 *Closed Circuit Television 4.000 0.000
EACH 0.000 0.00

13,322.40000 0.000 0.00



CONTID:

PCN:

PROJECT:

CAT NO0200

1315

1320

1325

1330

1330

1335

1340

1345

1346

1350

1355

614-87350

614-87362

614-87364

614-87692

621-00450

624-20300

625-00000

625-00000

625-00001

625-00015

C22927-COMBO
22591-BID
NHPP0252-477

ITEM
DESCRIPTION

ROADWAY

*Test Fiber Optic Cable

*Closed Circuit Television Pole with Lowering D

(40 Fee

*Closed Circuit Television Pole with Lowering D

(50 Fee

*Ethernet Switch Type Il

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0013

CURRENT
QUANTITY/
UNITS
UNIT PRICE

1.000
LS
18,081.00000

evice 3.000
EACH

11,632.95000

evice 2.000
EACH

15,172.50000

5.000
EACH
3,960.60000

MATERIAL ALLOWANCE Traffic Equipment

*Detour Pavement

Detour Drainage Pipe (Class 0)

*Construction Surveying

Const Surveying (FR21)

*Construction Surveying (Hourly)

*Settlement Instrumentation

EACH
3,157.86600

57,971.450
SY
71.37000

7,232.600
LF
143.09000

1.000
LS
1,273,305.60000

0.750
LS
75,500.00000

300.000
HOUR
183.75000

1.000
LS
82,935.55000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
0.000
0.000

0.000
0.000
0.000

2.000
0.000
2.000

0.000
0.000
0.000

0.000
5.000
5.000

53,022.650
4,948.800
57,971.450

5,646.100
129.000
5,775.100

0.411
0.039
0.450

0.100
0.650
0.750

152.500
0.000
152.500

0.800
0.000
0.800

Page 40
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09:46:21
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
0.00
0.00
0.00
30,345.00
0.00
0.00
15,789.33
15,789.33
353,195.86
4,137,422.39
18,458.61
826,359.06
49,658.92
572,987.52
49,075.00
56,625.00
0.00
28,021.88
0.00
66,348.44
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PCN: 22591-BID ESTIMATE RUN 09/14/2020

PROJECT: NHPP0252-477 ESTIMATE NO: 0013 09:46:21
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

1360 626-00100 *Mobilization (without Autopay) 1.000 0.543
LS 0.017 265,278.19
15,604,599.41000 0.560 8,738,575.67
1361 626-00100 Mobilization (w/o Autopay) (FR21) 0.750 0.000
LS 0.750 51,144.92
68,193.23000 0.750 51,144.92
1362 626-00100 Mobilization (w/o Autopay) (FR33) 1.000 0.000
LS 1.000 2,310.00
2,310.00000 1.000 2,310.00
1365 626-01101 *Public Information Services (Tier I) 1.000 0.503
LS 0.040 16,783.24
419,581.05000 0.543 227,832.51
1366 900-00014 Added Item (Lump Sum)/ Public Information Services 0.000 0.000
(Tier 1) (Additional)
LS 0.000 0.00
109,331.25000 0.000 0.00
1370 627-00008 *Modified Epoxy Pavement Marking 1,400.000 726.860
GAL 0.000 0.00
63.03000 726.860 45,813.99
1375 627-00009 *Modified Epoxy Pavement Marking(Inlaid) 3,260.000 0.000
GAL 0.000 0.00
90.53000 0.000 0.00
1380 627-00013 *Pavement Marking Paint (High Build) 7,038.000 1,244.380
GAL 233.880 7,505.21
32.09000 1,478.260 47,437.36
1385 627-01010 *Preformed Plastic Pavement Marking (Type I)(In laid) 46,930.000 0.000
SF 0.000 0.00
10.89000 0.000 0.00
1390 627-02010 *Preformed Plastic Pavement Marking (Type II) ( Inlaid) 2,580.000 0.000
SF 0.000 0.00
13.41000 0.000 0.00
1395 627-30405 *Preformed Thermoplastic Pavement Marking 810.000 0.000
(Word-Symbol)
SF 0.000 0.00

13.76000 0.000 0.00
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PCN: 22591-BID ESTIMATE RUN 09/14/2020

PROJECT: NHPP0252-477 ESTIMATE NO: 0013 09:46:21
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

1400 627-30410 *Preformed Thermoplastic Pavement Marking (Xwal k-Stop 1,370.000 0.000
Line
) SF 0.000 0.00
10.31000 0.000 0.00
1405  630-00000 *Flagging 8,658.000 4,009.000
HOUR 760.750 19,170.90
25.20000 4,769.750 120,197.70
1410 630-00003 *Uniformed Traffic Control 8,368.000 3,755.250
HOUR 220.250 21,346.63
96.92000 3,975.500 385,305.46
1415 630-00007 *Traffic Control Inspection 274.000 30.000
DAY 0.000 0.00
105.00000 30.000 3,150.00
1420 630-00012 *Traffic Control Management 2,353.000 569.000
DAY 68.000 67,116.00
987.00000 637.000 628,719.00
1425 630-00030 *Courtesy Patrol 0.000 0.000
DAY 0.000 0.00
1,217.78000 0.000 0.00
1426  900-00005 Added Item (Day)/ CO # 003 Courtesy Patrol (non-TCD ) 468.000 85.500
DAY 24.000 29,226.72
1,217.78000 109.500 133,346.91
1430 630-80002 *Flashing Beacon (Solar) 2.000 0.000
EACH 0.000 0.00
787.50000 0.000 0.00
1435 630-80335 *Barricade (Type 3 M-A) (Temporary) 10.000 5.000
EACH 0.000 0.00
120.75000 5.000 603.75
1440 630-80341 *Construction Traffic Sign (Panel Size A) 38.000 19.000
EACH 0.000 0.00
42.00000 19.000 798.00
1445 630-80342 *Construction Traffic Sign (Panel Size B) 10.000 4.000
EACH 0.000 0.00

78.75000 4.000 315.00
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PCN: 22591-BID ESTIMATE RUN 09/14/2020

PROJECT: NHPP0252-477 ESTIMATE NO: 0013 09:46:21
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

1450 630-80343 *Construction Traffic Sign (Panel Size C) 10.000 0.000
EACH 0.000 0.00
121.12000 0.000 0.00
1455 630-80344 *Construction Traffic Sign (Special) 2,444.000 297.000
SF 0.000 0.00
18.38000 297.000 5,458.86
1460 630-80355 *Portable Message Sign Panel 6.000 3.000
EACH 0.000 0.00
8,925.00000 3.000 26,775.00
1465 630-80358 *Advance Warning Flashing or Sequencing Arrow P anel (C 2.000 0.000
Type
yee) EACH 0.000 0.00
2,047.50000 0.000 0.00
1470 630-80359 *Portable Message Sign Panel 20.000 0.000
DAY 0.000 0.00
52.50000 0.000 0.00
1475 630-80360 *Drum Channelizing Device 215.000 107.500
EACH 0.000 0.00
36.75000 107.500 3,950.63
1480 630-80363 *Drum Channelizing Device (With Light) (Flashin g) 20.000 0.000
EACH 0.000 0.00
65.63000 0.000 0.00
1485 630-80367 *Portable Traffic Speed Monitor 2.000 0.000
EACH 0.000 0.00
8,557.50000 0.000 0.00
1490 630-80370 Concrete Barrier (Temporary) 91,885.000 45,786.500
LF 156.000 7,196.28
46.13000 45,942.500 2,119,327.53
1495 630-80378 Glare Screen (Temporary) 6,078.000 1,650.500
LF 0.000 0.00
32.93000 1,650.500 54,350.97
1500 630-80380 *Traffic Cone 725.000 362.500
EACH 0.000 0.00

17.54000 362.500 6,358.25



CONTID:
PCN:
PROJECT:

CAT NO0200

1505 630-80401

1510 630-80415

1515 630-80511

1516 630-80520

1520 630-85006

1525 630-85010

1530 630-85041

1535 630-86802

1540 632-00000

1545 700-70010

1550 700-70016

C22927-COMBO
22591-BID
NHPP0252-477

ITEM
DESCRIPTION

ROADWAY

*Delineator (Type 1) (Temporary)

*Advanced Warning Flashing or Sequencing Panel

Type)

*Mobile Pavement Marking Zone

Mobile Pvmt Mkg Zone CO # 003--DAY

Impact Attenuator (Sand Filled Plastic Barrel)

(Temporary)

Impact Attenuator (Temporary)

*Mobile Attenuator

*Traffic Signal (Temporary)

*Night Work Lighting

F/A Minor Contract Revisions

F/A Fuel Cost Adjustment

ESTIMATE NO: 0013

CURRENT
QUANTITY/
UNITS
UNIT PRICE

22.000
EACH
36.75000

10.000
DAY
52.50000

0.000
LS
1,317.86000

15.000
DAY
1,317.86000

4.000
EACH
6,782.17000

41.000
EACH
10,258.73000

1,924.000
DAY
661.50000
273.000
DAY
109.20000
1.000
LS

207,643.30000

0.000
FA
1.00000
425,000.000
FA

1.00000

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

19.000
0.500
19.500

665.000
45.000
710.000

26.000
0.000
26.000

0.700
0.050
0.750

0.000
0.000
0.000

-207,471.850
-73,461.750
-280,933.600

Page 44
ESTIMATE RUN 09/14/2020

09:46:21
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
5,129.37
200,045.24
29,767.50
469,665.00
0.00
2,839.20
10,382.17
155,732.48
0.00
0.00
-73,461.75
-280,933.60
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PCN: 22591-BID ESTIMATE RUN 09/14/2020

PROJECT: NHPP0252-477 ESTIMATE NO: 0013 09:46:21
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

1555  700-70018 F/A Roadway Smoothness Incentive 150,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1560 700-70019 F/A Asphalt Cement Cost Adjustment 425,000.000 -392,599.400
FA -129,598.030 -129,598.03
1.00000 -522,197.430 -522,197.43
1565 700-70023 F/A On-The-Job Trainee 150,000.000 33,695.000
FA 0.000 0.00
1.00000 33,695.000 33,695.00
1570 700-70025 F/A Quality Incentive Payment 612,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1575 700-70031 F/A Interim Surface Repair HMA 150,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1580 700-70034 F/A Noxious Weed Management 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1585 700-70034 F/A Provide Wildlife Monitoring Stations 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1590 700-70034 F/A Public Information Services 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1595 700-70034 F/A Rail Road License Fee 27,965.700 27,965.700
FA 0.000 0.00
1.00000 27,965.700 27,965.70
1600 700-70035 F/A Existing Street Light Maintenance 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1605 700-70035 F/A Obtain Right of Way for Utilities 50,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 22591-BID ESTIMATE RUN 09/14/2020

PROJECT: NHPP0252-477 ESTIMATE NO: 0013 09:46:21
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

1610 700-70035 F/A Regular Mowing 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1615 700-70042 F/A Railroad Flagging and Permitting 200,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1620 700-70060 F/A Adjust Utilities 100,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1625 700-70074 F/A Obtain Power from IREA 150,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1630 700-70111 Project First Program 25,000.000 169.140
FA 0.000 0.00
1.00000 169.140 169.14
1635 700-70155 F/A Pavement Surface Course Maintenance 123,044.790 120,782.540
FA 2,262.250 2,262.25
1.00000 123,044.790 123,044.79
1640 700-70190 F/A Electric Service Furnish and Install 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1645 700-70350 F/A Removal of Obstruction 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1650 700-70380 F/A Erosion Control And Landscaping 25,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1655 700-70494 F/A Smart Work Zone Systems 300,000.000 132,476.660
FA 41,554.410 41,554.41
1.00000 174,031.070 174,031.07
1660 700-70589 F/A Environmental Health & Safety Management 45,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 22591-BID ESTIMATE RUN 09/14/2020

PROJECT: NHPP0252-477 ESTIMATE NO: 0013 09:46:21
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

1665 700-70595  F/A DRB On-Demand Committee 60,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1670 70071002  CDOT Risk Pool 500,000.000 98,648.660
FA 47,534.400 47,534.40
1.00000 146,183.060 146,183.06
1711 206-00065  Str Bkfl (Flow-Fill) Category 200--CO # 003 223.330 218.330
cy 5.000 1,454.25
290.85000 223.330 64,955.53
1726 206-01781  Shoring (A 1) Category 200--CO # 003 1.000 0.500
LS 0.000 0.00
13,650.00000 0.500 6,825.00
1731 206-01782  Shoring (A 2) Category 200--CO # 003 1.000 0.500
LS 0.000 0.00
28,350.00000 0.500 14,175.00
1736 206-01783  Shoring (A 3) Category 200--CO # 003 1.000 0.330
LS 0.000 0.00
51,240.00000 0.330 16,909.20
1741 206-01784  Shoring (A 4) Category 200--CO # 003 1.000 0.500
LS 0.000 0.00
31,710.00000 0.500 15,855.00
1746 206-01785  Shoring (A 5) Category 200--CO # 003 1.000 0.500
LS 0.000 0.00
31,710.00000 0.500 15,855.00
1751 206-01786  Shoring (A 6) Category 200--CO # 003 1.000 0.500
LS 0.000 0.00
14,595.00000 0.500 7,297.50
1756 206-01787  Shoring (A 7) Category 200--CO # 003 1.000 0.500
LS 0.000 0.00
32,655.00000 0.500 16,327.50
1761 206-01788  Shoring (A 8) Category 200--CO # 003 1.000 0.500
LS 0.000 0.00

12,495.00000 0.500 6,247.50
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PCN: 22591-BID ESTIMATE RUN 09/14/2020

PROJECT: NHPP0252-477 ESTIMATE NO: 0013 09:46:21
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

1766 206-01789  Shoring (A 9) Category 200--CO # 003 1.000 0.500
LS 0.000 0.00
36,960.00000 0.500 18,480.00
1771 206-01790  Shoring (A 10) Category 200--CO # 003 1.000 0.500
LS 0.000 0.00
12,495.00000 0.500 6,247.50
1776 206-01791  Shoring (A 11) Category 200--CO # 003 1.000 0.500
LS 0.000 0.00
29,295.00000 0.500 14,647.50
1781 206-01792  Shoring (A 12) Category 200--CO # 003 1.000 0.500
LS 0.000 0.00
12,495.00000 0.500 6,247.50
1786 206-01793  Shoring (A 13) Category 200--CO # 003 1.000 0.500
LS 0.000 0.00
15,750.00000 0.500 7,875.00
1791 206-01794  Shoring (A 14) Category 200--CO # 003 1.000 0.250
LS 0.000 0.00
33,600.00000 0.250 8,400.00
1796 206-01795  Shoring (A 15) Category 200--CO # 003 1.000 0.000
LS 0.000 0.00
29,295.00000 0.000 0.00
1801 206-01796  Shoring (A 16) Category 200--CO # 003 1.000 0.000
LS 0.000 0.00
15,855.00000 0.000 0.00
1806 206-01797  Shoring (A 17) Category 200--CO # 003 1.000 0.000
LS 0.000 0.00
41,475.00000 0.000 0.00
1811 206-01798  Shoring (A 18) Category 200--CO # 003 1.000 0.000
LS 0.000 0.00
12,495.00000 0.000 0.00
1816 206-01799  Shoring (A 19) Category 200--CO # 003 1.000 0.000
LS 0.000 0.00

31,710.00000 0.000 0.00
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PCN: 22591-BID ESTIMATE RUN 09/14/2020

PROJECT: NHPP0252-477 ESTIMATE NO: 0013 09:46:21
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

1821 206-01800 Shoring (A 20) Category 200--CO # 003 1.000 1.000
LS 0.000 0.00
43,890.00000 1.000 43,890.00
1826 206-01801 Shoring (A 21) Category 200--CO # 003 1.000 1.000
LS 0.000 0.00
25,200.00000 1.000 25,200.00
1831 206-01802 Shoring (A 22) Category 200--CO # 003 1.000 1.000
LS 0.000 0.00
13,650.00000 1.000 13,650.00
1846 206-01816 Shoring (A 36) Category 200--CO # 003 1.000 1.000
LS 0.000 0.00
213,570.00000 1.000 213,570.00
1862 206-01750 Shoring AREA 41 1.000 1.000
LS 0.000 0.00
45,366.55000 1.000 45,366.55
1863 206-01750 Shoring (AREA 42) (MSE WALL 11) (FR32) 1.000 1.000
LS 0.000 0.00
38,910.49000 1.000 38,910.49
1864 206-01750 Shoring AREA 43 (MSE WALL 16)(FR35) 0.000 0.000
LS 0.000 0.00
12,075.00000 0.000 0.00
1866 210-00500 Reb Port Present Str Category 200--CO # 003 2.000 1.000
EACH 1.000 7,633.50
7,633.50000 2.000 15,267.00
1931 601-01000 Conc CL B Category 200--CO # 003 112.000 89.060
cY 10.000 14,437.50
1,443.75000 99.060 143,017.88
1932 601-01025 Conc CL B (Misc) 12.000 10.770
cY 0.000 0.00
5,105.10000 10.770 54,981.93
1951 606-00301 Gdrail Ty 3 (6-3) (7 Foot Posts) Category 200-- CO# 3,663.000 0.000
003
LF 0.000 0.00

30.02000 0.000 0.00



CONTID: C22927-COMBO COLORADO DEPARTMENT OF TRANSPORTATION Page 50

PCN: 22591-BID ESTIMATE RUN 09/14/2020

PROJECT: NHPP0252-477 ESTIMATE NO: 0013 09:46:21
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

3000 900-00022 Added Item (Square Yard)/ (MULCHING WEED FREE STRAW 2,985.070 2,985.070
FOR PMJM HABITAT)
SY 0.000 0.00
19.53000 2,985.070 58,298.42

CAT 0200 CURRENT AMT$ 99,421,562.31 $ 4,737,977.20 $43,589,708.86
CAT NOO0300 STRUCTURES

1675 202-00240 *Removal of Asphalt Mat (Planing) 2,712.000 0.000
Sy 1,344.000 3,816.96
2.84000 1,344.000 3,816.96
1680 202-00400 *Removal of Bridge 2.000 1.500
EACH 0.000 0.00
144,826.54000 1.500 217,239.81
1685 202-00425 Removal of Bridge Railing 472.000 0.000
LF 0.000 0.00
30.44000 0.000 0.00
1687 202-00495 Rem Port Present Str (FR32 & FR 35) 1.000 1.000
LS 0.000 0.00
45,766.66000 1.000 45,766.66
1690 202-00504 Removal of Expansion Device 170.000 85.000
LF 0.000 0.00
200.14000 85.000 17,011.90
1695 202-00505 Removal of Portions of Present Structure 4.000 0.000
SF 0.000 0.00
172.20000 0.000 0.00
1700 206-00000 *Structure Excavation 6,383.000 3,617.000
cY 0.000 0.00
20.00000 3,617.000 72,340.00
1705 206-00060 Structure Backfill (Special) (Flow-Fill) 68.000 0.000
cY 0.000 0.00
175.13000 0.000 0.00
1710 206-00065 *Structure Backfill (Flow-Fill) 0.000 0.000
cY 0.000 0.00

290.85000 0.000 0.00



CONTID: C22927-COMBO COLORADO DEPARTMENT OF TRANSPORTATION Page 51

PCN: 22591-BID ESTIMATE RUN 09/14/2020

PROJECT: NHPP0252-477 ESTIMATE NO: 0013 09:46:21
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 STRUCTURES

1715 206-00100 *Structure Backfill (Class 1) 6,535.000 3,037.500
CY 181.750 6,646.60
36.57000 3,219.250 117,727.97
1720 206-00360 *Mechanical Reinforcement of Soil 6,117.000 2,789.500
cY 181.750 3,409.63
18.76000 2,971.250 55,740.65
1725 206-01781 *Shoring (Area 1) 0.000 0.000
LS 0.000 0.00
13,650.00000 0.000 0.00
1730 206-01782 *Shoring (Area 2) 0.000 0.000
LS 0.000 0.00
28,350.00000 0.000 0.00
1735 206-01783 *Shoring (Area 3) 0.000 0.000
LS 0.000 0.00
51,240.00000 0.000 0.00
1740 206-01784 *Shoring (Area 4) 0.000 0.000
LS 0.000 0.00
31,710.00000 0.000 0.00
1745 206-01785 *Shoring (Area 5) 0.000 0.000
LS 0.000 0.00
31,710.00000 0.000 0.00
1750 206-01786 *Shoring (Area 6) 0.000 0.000
LS 0.000 0.00
14,595.00000 0.000 0.00
1755 206-01787 *Shoring (Area 7) 0.000 0.000
LS 0.000 0.00
32,655.00000 0.000 0.00
1760 206-01788 *Shoring (Area 8) 0.000 0.000
LS 0.000 0.00
12,495.00000 0.000 0.00
1765 206-01789 *Shoring (Area 9) 0.000 0.000
LS 0.000 0.00

36,960.00000 0.000 0.00
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PCN: 22591-BID ESTIMATE RUN 09/14/2020

PROJECT: NHPP0252-477 ESTIMATE NO: 0013 09:46:21
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 STRUCTURES

1770 206-01790 *Shoring (Area 10) 0.000 0.000
LS 0.000 0.00
12,495.00000 0.000 0.00
1775 206-01791 *Shoring (Area 11) 0.000 0.000
LS 0.000 0.00
29,295.00000 0.000 0.00
1780 206-01792 *Shoring (Area 12) 0.000 0.000
LS 0.000 0.00
12,495.00000 0.000 0.00
1785 206-01793 *Shoring (Area 13) 0.000 0.000
LS 0.000 0.00
15,750.00000 0.000 0.00
1790 206-01794 *Shoring (Area 14) 0.000 0.000
LS 0.000 0.00
33,600.00000 0.000 0.00
1795 206-01795 *Shoring (Area 15) 0.000 0.000
LS 0.000 0.00
29,295.00000 0.000 0.00
1800 206-01796 *Shoring (Area 16) 0.000 0.000
LS 0.000 0.00
15,855.00000 0.000 0.00
1805 206-01797 *Shoring (Area 17) 0.000 0.000
LS 0.000 0.00
41,475.00000 0.000 0.00
1810 206-01798 *Shoring (Area 18) 0.000 0.000
LS 0.000 0.00
12,495.00000 0.000 0.00
1815 206-01799 *Shoring (Area 19) 0.000 0.000
LS 0.000 0.00
31,710.00000 0.000 0.00
1820 206-01800 *Shoring (Area 20) 0.000 0.000
LS 0.000 0.00

43,890.00000 0.000 0.00
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PCN: 22591-BID ESTIMATE RUN 09/14/2020

PROJECT: NHPP0252-477 ESTIMATE NO: 0013 09:46:21
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 STRUCTURES

1825 206-01801 *Shoring (Area 21) 0.000 0.000
LS 0.000 0.00
25,200.00000 0.000 0.00
1830 206-01802 *Shoring (Area 22) 0.000 0.000
LS 0.000 0.00
13,650.00000 0.000 0.00
1835 206-01810 *Shoring (Area 30) 1.000 0.925
LS 0.000 0.00
55,684.79000 0.925 51,508.43
1840 206-01811 *Shoring (Area 31) 1.000 0.925
LS 0.000 0.00
55,684.79000 0.925 51,508.43
1845 206-01816 *Shoring (Area 36) 0.000 0.000
LS 0.000 0.00
213,570.00000 0.000 0.00
1850 206-01817 *Shoring (Area 37) 0.000 0.000
LS 0.000 0.00
76,492.50000 0.000 0.00
1855 206-01818 *Shoring (Area 38) 1.000 0.700
LS 0.000 0.00
118,895.24000 0.700 83,226.67
1860 206-01819 *Shoring (Area 39) 1.000 0.700
LS 0.000 0.00
31,145.31000 0.700 21,801.72
1865 210-00500 *Rebuild Portions of Present Structure 0.000 0.000
EACH 0.000 0.00
7,633.50000 0.000 0.00
1870 210-00530 Rebuild Portions of Present Structure 4.000 0.000
SF 0.000 0.00
190.58000 0.000 0.00
1875 420-00000 *Geomembrane 1,965.000 525.000
Sy 249.500 2,824.34

11.32000 774.500 8,767.34
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PCN: 22591-BID ESTIMATE RUN 09/14/2020

PROJECT: NHPP0252-477 ESTIMATE NO: 0013 09:46:21
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 STRUCTURES

1880 502-00460 Pile Tip 36.000 20.000
EACH 0.000 0.00
196.98000 20.000 3,939.60
1885 502-00500 Complete Joint Penetration (CJP) Splice 8.000 0.000
EACH 0.000 0.00
1,821.15000 0.000 0.00
1890 502-11489 Steel Piling (HP 14x89) 3,602.810 2,068.520
LF 0.000 0.00
97.07000 2,068.520 200,791.24
1891 900-00012 Added Item (Foot)/ / Steel Piling Cut-offs (per 201.990 41.150
Section 502.13)
LF 0.000 0.00
77.66000 41.150 3,195.71
1895 503-00030 *Drilled Shaft (30 Inch) 1,837.000 1,224.040
LF 0.000 0.00
403.16000 1,224.040 493,483.97
1896 900-00012 Added Item (Foot)/ Drilled Shaft (30 Inch)--Additio nal 2.000 2.000
Compensation
LF 0.000 0.00
463.63000 2.000 927.26
1900 503-00048 *Drilled Shaft (48 Inch) 1,223.000 722.330
LF 0.000 0.00
639.56000 722.330 461,973.37
1905 513-00600 *Bridge Drain 6.000 2.000
EACH 2.000 9,885.68
4,942.84000 4.000 19,771.36
1910 515-00120 Waterproofing (Membrane) 9,154.000 968.000
Sy 2,868.000 60,686.88
21.16000 3,836.000 81,169.76
1915 515-00400 *Concrete Sealer 427.000 210.000
SY 0.000 0.00
13.02000 210.000 2,734.20
1920 518-01004 Bridge Expansion Device (0-4 Inch) 0.000 0.000
LF 0.000 0.00

252.47000 0.000 0.00



CONTID:

PCN:
PROJECT:
REF ITEM
NO NO
CAT NOO0300
1920

1920

1920

1921 518-01004
1921

1921

1921

1925 518-03000
1930 601-01000
1935 601-03040
1935

C22927-COMBO
22591-BID
NHPP0252-477

ITEM
DESCRIPTION

STRUCTURES

MATERIAL ALLOWANCE Expansion Device

MATERIAL ALLOWANCE Expansion Device

MATERIAL ALLOWANCE Expansion Device

Br Expan Device (0-4 In)

MATERIAL ALLOWANCE Expansion Device

MATERIAL ALLOWANCE Expansion Device

MATERIAL ALLOWANCE Expansion Device

*Sawing and Sealing Bridge Joint

*Concrete Class B

*Concrete Class D (Bridge)

MATERIAL ALLOWANCE Deck Panels--H-17-CY

ESTIMATE NO: 0013

LF

LF

LF

LF

LF

LF

LF

LF

(24

cy

CcY

CURRENT
QUANTITY/
UNITS
UNIT PRICE

102.60000

102.60000

102.60000

873.000

255.45000

102.60000

102.60000

102.60000

873.000

31.44000

0.000

1,443.75000

4,571.000

704.93000

1,245.25142

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

163.000
166.000
329.000

131.000
-131.000
0.000

248.000
-35.000
213.000

331.000
0.000
331.000

0.000
0.000
0.000

0.000
0.000
0.000

1,955.070
323.100
2,278.170

0.000
0.000
0.000

Page 55
ESTIMATE RUN

AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
0.00
0.00
0.00
0.00
42,404.70
84,043.05
-13,440.60
0.00
-3,591.00
21,853.80
0.00
33,960.60
0.00
0.00
0.00
0.00
227,762.88
1,605,950.38
0.00
0.00



CONTID:
PCN:
PROJECT:

C22927-COMBO
22591-BID
NHPP0252-477

ESTIMATE NO: 0013

COLORADO DEPARTMENT OF TRANSPORTATION

Page 56
ESTIMATE RUN

CAT NO0300

1935

1935

1936

1940

1945

1950

1955

1960

1960

1965

1965

900-00006

601-40301

602-00020

606-00301

606-10700

606-11010

606-11030

ITEM
DESCRIPTION

STRUCTURES

MATERIAL ALLOWANCE Deck Panels--H-17-CY + Repor
1935-001

MATERIAL ALLOWANCE Deck Panels--H-17-CY + 1935-
003, 004

Added Item (Dollar)/ Precast Concrete Deck Panel

Materials

*Structural Concrete Coating

*Reinforcing Steel (Epoxy Coated)

*Guardrail Type 3 (6-3 Post Spacing) (7 Foot Po

*Bridge Rail Type 7

Bridge Rail Type 10R

MATERIAL ALLOWANCE Galvanized Steel Railing, Ty

*Bridge Rail Type 10M

MATERIAL ALLOWANCE Bridge Rail Hardware

CURRENT
QUANTITY/
UNITS
UNIT PRICE
t
cY
704.93000
002,
cYy
704.93000
149,128.080
DOL
1.00000
40,711.000
SF
1.51000
1,077,477.000
LB
1.24000
sts) 0.000
LF
30.02000
621.000
LF
98.64000
472.000
LF
152.70000
pe 10R
LF
73.80000
1,362.000
LF
154.43000
LF

73.80000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
0.000
0.000

0.000
0.000
0.000

33,792.480
0.000
33,792.480

11,304.000
0.000
11,304.000

552,984.600
0.000
552,984.600

0.000
0.000
0.000

618.000
0.000
618.000

0.000
0.000
0.000

0.000
439.000
439.000

0.000
369.000
369.000

624.000
-369.000
255.000

AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
0.00
0.00
0.00
33,792.48
0.00
17,069.04
0.00
685,700.90
0.00
0.00
0.00
60,959.52
0.00
0.00
32,398.20
32,398.20
56,984.67
56,984.67
-27,232.20
18,819.00



CONTID:

PCN:

PROJECT:

CAT NO0300

1965

1970

1975

1980

1985

1985

1985

1990

1990

1990

1995

607-53005

607-53137

613-00200

618-01150

618-01158

618-01166

C22927-COMBO
22591-BID
NHPP0252-477

ITEM
DESCRIPTION

STRUCTURES

MATERIAL ALLOWANCE Bridge Rail

*Fence Chain Link (Special)

*Fence Chain Link (Special) (36 Inch)

*2 Inch Electrical Conduit

*Prestressed Concrete | (Special)(South Gap Pro

BT50)

MATERIAL ALLOWANCE 50" Deep Precast Prestressed
Concrete Girders

MATERIAL ALLOWANCE Diaphragms--30 Each

*Prestressed Concrete | (Special)(South Gap Pro

BT58)

MATERIAL ALLOWANCE Diaphragms--16 Each

MATERIAL ALLOWANCE BT 58 Girders--H-17-CN / H-1

*Prestressed Concrete | (Special)(South Gap Pro
BT66)

ESTIMATE NO: 0013

CURRENT
QUANTITY/
UNITS
UNIT PRICE
LF
73.80000
286.000
LF
87.40000
576.000
LF
53.61000
3,705.000
LF
12.55000
ject - 1,476.000
LF
311.27000
LF
187.32355
LF
18.23801
ject - 1,944.000
LF
312.06000
LF
7.38527
7-CM
LF
193.24000
ject - 5,423.000
LF

324.89000

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

738.000
-369.000
369.000

0.000
0.000
0.000

576.000
0.000
576.000

1,070.000
1,486.000
2,556.000

1,476.000
0.000
1,476.000

0.000
0.000
0.000

0.000
0.000
0.000

1,080.000
0.000
1,080.000

864.000
0.000
864.000

1.000
0.000
1.000

2,552.000
0.000
2,552.000

Page 57
ESTIMATE RUN

AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
-27,232.20
27,232.20
0.00
0.00
0.00
30,879.36
18,649.30
32,077.80
0.00
459,434.52
0.00
0.00
0.00
0.00
0.00
337,024.80
0.00
6,380.87
0.00
193.24
0.00
829,119.28
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PCN: 22591-BID ESTIMATE RUN
PROJECT: NHPP0252-477 ESTIMATE NO: 0013
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO NO DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNITPRICE "
CAT NO0300 STRUCTURES
1995 MATERIAL ALLOWANCE Diaphragms--96 Each 2,871.000
LF 0.000 0.00
15.88452 2,871.000 45,604.46
1995 MATERIAL ALLOWANCE BT 66 Girders--CX--Invoice 3 (1908) 2.000
LF 0.000 0.00
189.03000 2.000 378.06
CAT 0300 CURRENT AMT#$ 11,602,985.94 $ 393,973.84 $ 6,434,299.24
CAT NOO0310 Walls
0407 210-04027  Modify Str (Spec) (FR36) 0.000 0.000
EACH 0.000 0.00
4,694.48000 0.000 0.00
1861 206-01750 Shoring (AREA 40) 1.000 1.000
LS 0.000 0.00
112,079.88000 1.000 112,079.88
2000 206-00000 *Structure Excavation 80,802.000 50,632.000
CY 4,503.000 90,060.00
20.00000 55,135.000 1,102,700.00
2005 206-00050 *Structure Backfill (Special) 3,601.000 3,601.000
CcY 0.000 0.00
85.49000 3,601.000 307,849.49
2010 206-00100 *Structure Backfill (Class 1) 101,321.000 48,741.000
CY 2,491.000 91,095.87
36.57000 51,232.000 1,873,554.24
2015 206-00200 *Structure Backfill (Class 2) 4,206.000 3,559.000
CY 647.000 13,587.00
21.00000 4,206.000 88,326.00
2020 206-00360 *Mechanical Reinforcement of Soil 32,779.000 27,646.000
cY 0.000 0.00
18.76000 27,646.000 518,638.96
2025 420-00000 *Geomembrane 15,929.000 12,819.000
SY 0.000 0.00
11.32000 12,819.000 145,111.08
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PCN: 22591-BID ESTIMATE RUN 09/14/2020

PROJECT: NHPP0252-477 ESTIMATE NO: 0013 09:46:21
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0310 Walls

2030 504-04420 *Precast Panel Facing 54,320.000 43,631.000
SF 0.000 0.00
28.18000 43,631.000 1,229,521.58
2035 507-00000 *Concrete Slope and Ditch Paving 112.000 24.100
cY 0.000 0.00
1,473.68000 24.100 35,515.69
2040 515-00400 *Concrete Sealer 10,619.000 0.000
Sy 0.000 0.00
13.02000 0.000 0.00
2045 601-03050 Concrete Class D (Wall) 11,671.000 1,604.400
CY 2,621.300 1,461,846.58
557.68000 4,225.700 2,356,588.38
2050 601-40301 *Structural Concrete Coating 144,003.000 25,443.000
SF 17,771.000 26,834.21
1.51000 43,214.000 65,253.14
2055 602-00000 *Reinforcing Steel 490,637.000 102,526.000
LB 87,132.000 94,102.56
1.08000 189,658.000 204,830.64
2060 602-00020 *Reinforcing Steel (Epoxy Coated) 592,596.000 94,004.000
LB 130,376.000 161,666.24
1.24000 224,380.000 278,231.20
2065 604-19000 *Inlet Special 2.000 2.000
EACH 0.000 0.00
5,250.00000 2.000 10,500.00
2070 605-83002 Geocomposite Drain with Pipe 1,086.000 875.000
Sy 0.000 0.00
21.00000 875.000 18,375.00
2075 606-00931  *Guardrail Type 9 (Style CD) (Special) 264.000 150.000
LF 114.000 22,914.00
201.00000 264.000 53,064.00
2080 606-10700 *Bridge Rail Type 7 12,940.000 0.000
LF 0.000 0.00

98.64000 0.000 0.00
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PCN: 22591-BID ESTIMATE RUN 09/14/2020

PROJECT: NHPP0252-477 ESTIMATE NO: 0013 09:46:21
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0310 Walls

2081 608-10010 Sidewalk Drain 2.000 0.000
EACH 0.000 0.00
17,587.50000 0.000 0.00
2085 606-10705 *Bridge Rail Type 7 (Special) 568.000 0.000
LF 0.000 0.00
132.83000 0.000 0.00
2090 606-11030 *Bridge Rail Type 10M 552.000 552.000
LF 0.000 0.00
154.43000 552.000 85,245.36
2090 MATERIAL ALLOWANCE Bridge Rail 5.000
LF 0.000 0.00
73.80000 5.000 369.00
2095 607-01050 *Fence Wire With Metal Posts 3,235.000 1,065.000
LF 1,137.000 38,430.60
33.80000 2,202.000 74,427.60
2096 900-00006 Added Item (Dollar)/ Price Reductions per Subsectio n 0.000 -2,401.330
105.03
DOL 0.000 0.00
1.00000 -2,401.330 -2,401.33

CAT0310 CURRENT AMT$ 18,117,721.01  $ 2,000,537.06 $ 8,557,779.91
CAT NOO0400 CONSTRUCTION ENGINEERING BID ITEMS

2100 620-00002 Field Office (Class 2) 3.000 3.000
EACH 0.000 0.00
63,923.08000 3.000 191,769.24
2105 620-00005 Field Office (Special) 1.000 1.000
EACH 0.000 0.00
585,191.28000 1.000 585,191.28
2110 620-00012 Field Laboratory (Class 2) 2.000 2.000
EACH 0.000 0.00
34,757.05000 2.000 69,514.10
2115 620-00020 Sanitary Facility 4.000 4.000
EACH 0.000 0.00
3,570.00000 4.000 14,280.00
CAT 0400 CURRENT AMT$ 860,754.62 $ 0.00 $ 860,754.62

PROJECT TOTAL CURRENT AMT $30,003,023.88 $ 7,132,488.10 $59,442,542.63



COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE SUMMARY

CONTID: C22927-COMBO

PCN: 22927-BID COFRS REPORTING CATEGORY: 1

CONTRACT DESCRIPTION:

I-25 S GAP - BE BRIDGES UPPER LAKE GULCH & I-25 S. GAP PK

FBR0252-486
1-25 S GAP - BE BRIDGES UPPER LAKE GULCH

PROJECT NO:

NAME OF ROAD:

PROJECT COUNTIES: DOUGLAS, REGION 1

Page 1
ESTIMATE RUN 09/14/2020

09:46:21

ESTIMATE NO: 0013 PROG

SPEC YR: 2005

FACS REF NO:

TIME CHARGED: 385.0
PERCENT TIME:

11/23/2022 FIXED COMPLETION DA”
11/23/2022 FIXED COMPLETION DA”

DAYS TIME ALLOW:

31.95 ORIG TIME ALLOW:

CONTRACTOR:

KRAEMER NORTH AMERICA, LLC PAY PERIOD ENDING 08/25/2020 DATE TIME STARTED 08/07/2019

P.0O. BOX 220 DATE LET 07/02/2019 DATE WORK BEGAN 08/07/2019

DATE AWARDED 07/29/2019 DATE TIME STOPPED
DATE CONTRACT EXECUTED 08/06/2019 DATE ACCEPTED
PLAIN WI 53577 (608)546-2311 DATE NOTICE TO PROCEED 08/07/2019
CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: $ 4,056,320.49 PARTICIPATING $ 0.00 $ 0.00

AWARD PROJECT AMT: $ 123,757,660.41 NON-PARTICIPATING 1,377,387.31 34,779.36

PERCENT COMPLETE: 33.96% TOTAL EARNINGS 1,377,387.31 34,779.36

FUNDS AVAILABLE: $ 2,678,933.18  STOCKPILED MATERIALS 112,359.60 0.00
GROSS EARNINGS 1,489,746.91 34,779.36

TOTAL CLAIMS: $ 0.00 RETAINAGE -38,058.06 -792.33
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,451,688.85 33,987.03
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,451,688.85 33,987.03
OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 33,987.03
APPROVED FOR PAYMENT BY
PROJECT COMMENT:

ESTIMATE COMMENT:
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PCN: 22927-BID ESTIMATE RUN 09/14/2020

PROJECT: FBR0252-486 ESTIMATE NO: 0013 09:46:21
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL%NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 Bridge Enterprise

0005 202-00400 Removal of Bridge 2.000 0.500
EACH 0.000 0.00
144,826.54000 0.500 72,413.27
0010 206-00000 *Structure Excavation 6,822.000 2,944.000
cY 0.000 0.00
20.00000 2,944.000 58,880.00
0015 206-00100 Structure Backfill (Class 1) 15,642.000 6,713.000
cY 0.000 0.00
36.57000 6,713.000 245,494 .41
0020 206-00200 *Structure Backfill (Class 2) 657.000 395.000
cY 0.000 0.00
21.00000 395.000 8,295.00
0025 206-00360 *Mechanical Reinforcement of Soil 11,357.000 4,956.000
cY 0.000 0.00
18.76000 4,956.000 92,974.56
0030 206-01812 *Shoring (Area 32) 1.000 1.000
LS 0.000 0.00
74,597.29000 1.000 74,597.29
0035 206-01813 *Shoring (Area 33) 1.000 0.000
LS 0.000 0.00
67,215.52000 0.000 0.00
0040 206-01814 *Shoring (Area 34) 1.000 1.000
LS 0.000 0.00
85,414.67000 1.000 85,414.67
0045 206-01815 *Shoring (Area 35) 1.000 0.000
LS 0.000 0.00
69,894.09000 0.000 0.00
0050 403-09210 *Stone Matrix Asphalt 794.000 0.000
TON 0.000 0.00
104.74000 0.000 0.00
0055  420-00000 *Geomembrane 5,622.000 1,721.000
Sy 0.000 0.00

11.32000 1,721.000 19,481.72
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PCN: 22927-BID ESTIMATE RUN 09/14/2020

PROJECT: FBR0252-486 ESTIMATE NO: 0013 09:46:21
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 Bridge Enterprise

0060 502-00460 Pile Tip 42.000 10.000
EACH 0.000 0.00
196.98000 10.000 1,969.80
0062 502-00500 CJP Splice 10.000 4.000
EACH 0.000 0.00
1,821.15000 4.000 7,284.60
0065 502-11489 Steel Piling (HP 14x89) 2,367.310 674.810
LF 0.000 0.00
97.07000 674.810 65,503.81
0066 900-00012 Added Item (Foot)/ / Steel Piling Cut-offs (per 210.000 10.050
Section 502.13)
LF 0.000 0.00
77.66000 10.050 780.48
0070 504-04420 *Precast Panel Facing 14,077.000 7,106.000
SF 0.000 0.00
28.18000 7,106.000 200,247.08
0075 507-00000 *Concrete Slope and Ditch Paving 17.000 0.000
cY 0.000 0.00
1,473.68000 0.000 0.00
0080 513-00600 *Bridge Drain 4.000 0.000
EACH 0.000 0.00
4,942.84000 0.000 0.00
0085 515-00120 Waterproofing (Membrane) 1,634.000 359.000
SY 0.000 0.00
21.16000 359.000 7,596.44
0090 515-00400 *Concrete Sealer 75.000 0.000
SY 38.000 494.76
13.02000 38.000 494.76
0095 518-03000 *Sawing and Sealing Bridge Joint 552.000 0.000
LF 0.000 0.00
31.44000 0.000 0.00
0100 601-03040 Concrete Class D (Bridge) 596.000 120.600
cY 0.000 0.00

704.93000 120.600 85,014.56
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PCN: 22927-BID ESTIMATE RUN 09/14/2020

PROJECT: FBR0252-486 ESTIMATE NO: 0013 09:46:21
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 Bridge Enterprise

0105 601-03050 Concrete Class D (Wall) 24.000 14.700
cY 0.000 0.00
557.68000 14.700 8,197.90
0110 601-40301 *Structural Concrete Coating 17,749.000 0.000
SF 7,650.000 11,551.50
1.51000 7,650.000 11,551.50
0115 602-00000 *Reinforcing Steel 1,122.000 266.000
LB 0.000 0.00
1.08000 266.000 287.28
0120 602-00020 *Reinforcing Steel (Epoxy Coated) 120,173.000 27,189.000
LB 0.000 0.00
1.24000 27,189.000 33,714.36
0125 605-83002 Geocomposite Drain with Pipe 288.000 184.000
Sy 0.000 0.00
21.00000 184.000 3,864.00
0130 606-00931 *Guardrail Type 9 (Style CD) (Special) 292.000 0.000
LF 0.000 0.00
201.00000 0.000 0.00
0135 606-10700 *Bridge Rail Type 7 216.000 108.000
LF 0.000 0.00
98.64000 108.000 10,653.12
0140 607-01050 *Fence Wire With Metal Posts 519.000 0.000
LF 425.000 14,365.00
33.80000 425.000 14,365.00
0145 607-53137 *Fence Chain Link (Special) (36 Inch) 212.000 0.000
LF 0.000 0.00
53.61000 0.000 0.00
0150 613-00200 *2 Inch Electrical Conduit 432.000 216.000
LF 0.000 0.00
12.55000 216.000 2,710.80
0155 618-01994 *Prestressed Concrete Box (Depth 32" Through 48 ") 9,177.000 1,995.000
SF 0.000 0.00

54.67000 1,995.000 109,066.65
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COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0013

Page 5
ESTIMATE RUN 09/14/2020

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

CAT NO0300

0156 618-01992

0156

0160 625-00000

0165 626-00100

0170 700-70010

Bridge Enterprise

Prestress Conc Box (Depth Less Than 32") Item N

Correction

MATERIAL ALLOWANCE Prestress Girder

Construction Surveying (Bridge Enterprise)

Mobilization (without Autopay) (Bridge Enterpri

F/A Minor Contract Revisions Bridge Enterprise

umber 0.000
SF
54.67000

SF
35.40000

1.000

LS
53,054.40000

se) 1.000

LS
334,724.12000

0.000

FA

1.00000

CAT 0300

0.000
0.000
0.000

3,174.000
0.000
3,174.000

0.900
0.000
0.900

0.300
0.025
0.325

0.000
0.000
0.000

CURRENT AMT$  4,056,320.49

PROJECT TOTAL CURRENT AMT $ 4,056,320.49

09:46:21
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
0.00
112,359.60
0.00
47,748.96
8,368.10
108,785.34
0.00
0.00

34,779.36  $ 1,489,746.96



